



US Army
Corps of Engineers
St. Louis District

FUSRAP



Gateway to Excellence

St. Louis Oversight Committee Meeting *Corps Update*

8 JANUARY 04



January 2004

1



US Army
Corps of Engineers
St. Louis District

Agenda



Gateway to Excellence

- **Mississippi Valley Division**
- **Progress Report**
- **North County ROD**
- **Community Interactions**
- **Taskers**
- **Questions**

January 2004

2




US Army
Corps of Engineers
St. Louis District

Mississippi Valley Division



Gateway to Excellence



3



US Army
Corps of Engineers
St. Louis District

Progress Report St. Louis Downtown Site (SLDS)



Gateway to Excellence

- **Pre-Remedial Investigation:** Walkovers of west of Broadway nearly complete. 3 remain
- **Remedial Design**
 - **Pre Design Investigation** – Conducting historical reviews at VP's and completed sampling a portion of Plant 6W. We are currently working on MI Plant 7 N/S. Additional samples have been collected from Thomas and Proetz property and will be incorporated into the report.
- **Remedial Action**
 - **Plant 1 - 3,724 cyds remediated** - Post Remedial Action Report – internal review comments are being addressed. Next step will be regulator review.
 - **VP's**
 - **Midwest Waste** - The RAS (Remedial Action Summary Report) is complete - will be grouped in a PRAR with Heintz Steel
 - **Heintz Steel** - Remediation was completed in SEP, 1,663 cyds removed. The RAS is under internal review.
 - **McKinley Bridge** – RA is currently ongoing – 1,375 cyds expected, 1,961 cyds removed to date. Last area (south of bridge) in final status survey.
 - **Plant 6E / 6E1/2 - 22,958 cyds remediated**
 - The RAS is complete and the contractor is working on the PRAR. Internal review is next.
 - **MI Plant 7E** - RA was completed in SEP, 1,319 cyds removed. Area is backfilled, RAS under internal review of RAS complete. Contractor working on the PRAR.
 - **Rail Shipments off SLDS**
 - 2,052 cyds shipped / 10,000 planned

January 2004

4



US Army
Corps of Engineers
St. Louis District

Progress Report Hazelwood Interlm Storage Site (HISS)/Latty Avenue / SLAPS VPS



Gateway to Excellence

- HISS / Latty Avenue
 - Support for FUTURA asset purchase (Scanning equipment for transfer) completed.
 - Report to be issued
 - Rail Shipments off HISS
 - 0 cyds planned in FY04
- SLAPS VP's
 - Data Evaluation
 - Assessment of the 30 DoE remediated properties. Finalizing response to comments.
 - Characterization
 - Ongoing for VP's
 - Designs are on hold and expected to be completed in FY04
 - 56/57/58/59/1C & Pershall & I-270 ROW + 9/10/11/12 & Ballfield hotspots
 - MSD support in FY04 - Sewer line project along Eva and Frost next FY
 - Property Owner Support - Support for VP 4C / 5C likely in MAR 04
 - Rail Shipments from VP's
 - 0 cyds planned in FY04, 35 cyds shipped to date

January 2004

5



US Army
Corps of Engineers
St. Louis District

Progress Report St. Louis Airport Site (SLAPS)



Gateway to Excellence

- **Remedial Design - Complete for SLAPS**
 - **Work Descriptions for Phases 4 / 5 and Phase 6** - Errata sheets for Designs forwarded to regulators
- **Removal Actions**
 - **Phase II/III (IA-2/3) excavation** - Continues. 75,000 cyds expected
 - Approximately 60,000 cyds have been excavated to date
 - This Phase consists of 10 Survey Units - 6 complete to date.
 - **Status of Corps Proposal to MDNR for Selenium (Se) discharge limits**
 - Developed and sent responses to MDNR Water Pollution Control Program. Draft responses have been prepared and are being reviewed at MDNR.
 - In the interim we continue to treat water to MSD standards and use Best Management Practices (dust suppression, lined excavations, etc..)
 - **Rail Shipments off SLAPS**
 - 25,500 cyds shipped to date / 85,000 planned.

January 2004

6



US Army
Corps of Engineers
St. Louis District

Progress Report Other Issues



Gateway to Excellence

- **Bi-Annual Utility Meeting**
 - Next meeting scheduled for 13 JAN
- **Long Term Stewardship -**
 - Meeting was held 6 November
 - Currently reviewing draft Overlay Ordinance proposal (Not been through internal USACE review).
 - Next meeting to be scheduled for late-February.
 - North County Haul Road information will be issued for regulator review.
- **DoE Program POC's interactions -**
 - None during this timeframe
- **CERCLA 5 year Review for all St. Louis FUSRAP Sites**
 - USACE is working on the response to regulator comments
- **E&W Bill -**
 - Expect all remaining site funding to be received by mid to late JAN

January 2004

7




US Army
Corps of Engineers
St. Louis District

Volume Removed Using Environmental Documents



Gateway to Excellence



Note 1. All volumes are exsitu. Exsitu volume = Insitu volume plus 20% for excavation and 25% for swell prior to Transportation and Disposal
Note 2. SLDS volumes do not include Inaccessibles

January 2004

8



US Army
Corps of Engineers
St. Louis District

North County ROD Status



Gateway to Excellence

- **The North County Record of Decision**
 - Draft ROD and Responsiveness Summary is currently under internal USACE review.
 - Comments received from HQUSACE, MVD and the HTRW-CX. Responses being developed.
 - **Derivation of Site-Specific DCGLs for North County Structures**
 - Comments were due 1 DEC from the USEPA and MDNR
 - MDNR requested an extension to 15 DEC for their comments and 31 DEC for MDOH comments.
 - USACE working responses to comments.

January 2004

9



US Army
Corps of Engineers
St. Louis District

Community Interactions



Gateway to Excellence

- **Recent Events**
 - St. Louis Post Dispatch article appeared in 8 Jan paper
- **Upcoming Events**
 - Publish Winter newsletter

January 2004

10



US Army
Corps of Engineers
St. Louis District

Taskers



Gateway to Excellence

- **Old Taskers**
 - USACE will schedule a time with the DOE Office of Legacy Management to brief the Oversight Committee on Long Term Stewardship (Date / Time TBD)
- **New Taskers**

January 2004

11



US Army
Corps of Engineers
St. Louis District

Questions



Gateway to Excellence

Questions? Questions? Questions?
Questions? Questions?
Questions? Questions?
Questions? Questions?
Questions? Questions?

January 2004

12

Mattingly, Jacqueline MVS

From: Richard Cavanagh [RCavanagh@ltcop-stl.org]

Sent: Friday, February 06, 2004 3:18 PM

Mattingly, Jacqueline MVS

Subject: Minutes and next meeting

Please send out meeting announcement and minutes. Just a reminder, I will not be able to attend the February meeting since I will be out of town.

Thanks. Hope all is well.

Richard Cavanagh
Executive Director
LTC Ombudsman Program
314-918-8222

2/9/2004

ST. LOUIS FUSRAP OVERSIGHT COMMITTEE
c/o 17125 Old Jamestown Rd
Florissant, MO 63034-1416
314-313-2959
rcavanagh@ltcop-stl.org

MEMORANDUM

TO: Oversight Committee Members
Other Interested Parties

FROM: Richard R. Cavanagh
Chairperson

RE: Next Meeting

The next meeting of the St. Louis FUSRAP Oversight Committee will be held on Friday, February 13, 2004, 11:30am, in the trailers on Latty Ave.

Committee members who cannot attend should contact the Chairperson at the above numbers to be excused.

Thank you.

:RRC

ST LOUIS FUSRAP OVERSIGHT COMMITTEE

c/o 17125 Old Jamestown Rd

Florissant, MO 63034-1416

314-313-2959

rcavanagh@ltcop-stl.org

Summary of Meeting

January 9, 2004

Committee Members Present: Michelle Morgenstern, Ric Cavanagh, Sally Price, Tom Manning, Jan Titus.

Committee Members Excused: Bill Brandes, Tom Binz, Jim Grant

Other Interested Parties: Eric Gilstrap, Larry Erickson, Mike Zlatic, Ron Rauh, Joseph Schwenk, Jacque Mattingly

The following comments are in addition to the handouts provided by USACE staff at the meeting.

Page 4 - McKinley Bridge required more digging than expected. Reports are now in the final staff review.

Page 5 - No changes from last month's report. VP 19 and 20 is a small farm being sold to a developer. It may involve some review.

Page 6 - Pilings being driven in along McDonnell to support the road.

Page 7 - E&W is Energy and Water appropriations bill. No news as of this date.

Page 9 - Staff have received comments from HQ and legal counsel. Will go to DNR by 2/4/04.

Discussion regarding the flood which occurred last week. It was the result of heavy rain, identified as a 2-5 year flood. Coldwater Creek overflowed into a small area of SLAPS. The DNR has stated its concern that since further excavation must occur along the gabian wall, more steps need to be taken to prevent a similar problem in the future.

Joe Schwenk of USACE briefed the committee on future plans for Coldwater Creek. The creek bed will be excavated much deeper than necessary to accommodate final site protection. (The work could be completed in about two weeks by employing two, ten hour shifts per day, to clear from the railroad tracks to McDonnell Blvd.). The work could begin by the end of next week. USACE will use the EC/CA criteria (5/15/50) for the excavation.

FUSRAP Document Management System

Year ID
00 4101

Further Info?
☐

Operating Unit
St. Louis Sites

Site

Area

MARKS Number
FN:1110-1-8100g

Primary Document Type
Public Affairs/Community Relation

Secondary Document Type
Public Meeting Minutes/Transcripts

Subject or Title

St. Louis FUSRAP Oversight Committee, Meeting Minutes from 9-January-2004.

Author/Originator

Richard Cavanagh

Company

Oversight Committee

Date

2/6/2004

Recipient(s)

Distribution

Company (-ies)

Oversight Committee Me

Version

Final

Original's Location

Central Files

Document Format

paper

Confidential File?

☐

Comments

SAIC number

Bechtel ID

Include in which AR(s)?

- ☒ North County
☐ Madison
☐ Downtown
☐ Iowa

ETL

Filed in Volume

