

ST. LOUIS FUSRAP OVERSIGHT COMMITTEE

*c/o 430 Adams St.
Ferguson, MO 63135
314-313-2959
rcavanagh@ltcop-stl.org*

MEMORANDUM

TO: Oversight Committee Members
Other Interested Parties

FROM: Richard Cavanagh
Chairperson

RE: Next Meeting

The next meeting of the St. Louis FUSRAP Oversight Committee will be held on Friday, December 10, 2004, 11:30am, in the trailers on Latty Ave.

Committee members who cannot attend should contact the chairperson at the above numbers to be excused.

Thank you.

:RRC

ST. LOUIS FUSRAP OVERSIGHT COMMITTEE

*c/o 430 Adams St.
Ferguson, MO 63135
314-313-2959
rcavanagh@ltcop-stl.org*

Summary of Meeting
November 12, 2004

Committee Members Present: Sally Price, Ric Cavanagh, Jim Grant, Jack Frauenhoffer, Michelle Morgenstern,

Committee Members Excused: Tom Binz, Bill Brandes

Other Interested Parties: Larry Erickson, Eric Gilstrap, Sharon Cotner

The following comments are in addition to the handouts provided by USACE staff at the meeting.

Page 5 – SLAPS could be finished in 06 if funding is available. Trying to get the water as low as possible since the bugs don't work well in the winter.

Page 6 – Trying to keep as much money as possible in St. Louis

Page 7 – Volumes low due to start of fiscal year

Page 8 – Received \$2 million that needs to be spent by end of November. This will be difficult. Staff think \$1.6 M can be spent, hard to commit the remaining \$400,000.

Comment: DOE-POL – some contacts have been made at headquarters. Possibility that DoE would subcontract the Long Term Stewardship back to USACE since USACE has a field presence that DoE lacks.

Page 9 lot of minor items to review from EPA. There always has been some disagreement re: ARAR's.

Comment: Lou Dell'Orco is returning from Iraq. However, he will be assigned downtown. Deb Rausch is coming to FUSRAP as his replacement.

NEXT MEETING

Friday, December 10, 2004
11:30 am



US Army
Corps of Engineers
St. Louis District

FUSRAP



Gateway to Excellence

St. Louis Oversight Committee Meeting *Corps Update*

10 December 04



December 2004

1



US Army
Corps of Engineers
St. Louis District

Agenda



Gateway to Excellence

- **Mississippi Valley Division**
- **Progress Report**
- **North County ROD**
- **Community Interactions**
- **Taskers**
- **Questions**

December 2004

2




US Army
Corps of Engineers
St. Louis District

Mississippi Valley Division



Gateway to Excellence



3



US Army
Corps of Engineers
St. Louis District

Progress Report St. Louis Downtown Site (SLDS)



Gateway to Excellence

- Remedial Design – Upcoming Work Descriptions for Reg. Review
 - MI Plant 6W Phase II RAWD: Spring 05.
 - Gunther Salt RAWD: Spring 05
- Remedial Action
 - MI Plant 6W South of Bldg 101: Final Inspection held, punchlist work remains. 3,300 cy excavated (Approx. 200 cy reused).
 - DT-10 (Thomas & Proetz): 5 of 8 small areas remediated.
 - DT-29 (Midtown Garage): COMPLETE; 155 cy.
 - Post Remedial Action Reports (PRARs): 4 in progress: Plant 7E, City of Venice (McKinley Bridge), DT 6/7 (Heintz Steel / Midwest Waste) and Plant 10.
 - Rail Shipments: 655 cy shipped. (3,500 cy planned for FY05).

December 2004

4



US Army
Corps of Engineers
St. Louis District

Progress Report St. Louis Airport Site (SLAPS)



Gateway to Excellence

- **Site Work – Impacted due to wet weather / conditions.**
 - **Phase 4/5:** Limited excavation/confirmation/backfill remains and will resume – pending conditions.
 - **Phase 6:** Sheetpile wall construction start – e/o Dec '04.
 - **Water Storage / Water Treatment:** ~600,000 gal. on site for discharge
 - **Rail Shipments off SLAPS in FY05**
 - 13,400 cy shipped this FY/ 80,000 cy planned FY05 = 17%

December 2004

5



US Army
Corps of Engineers
St. Louis District

Progress Report Hazelwood Interim Storage Site (HISS)/Latty Avenue / SLAPS VPS



Gateway to Excellence

- **HISS / Latty Avenue**
 - **Group 1 VPs (2L, 3L, 4L, 5L) Pre-Design Investigation (PDI) – Draft work plan .**
 - **VPs 1L, 8C and 40a Parcel – preparing Draft Summary Report**
 - **Rail Shipments off HISS – No shipments planned for FY05**
- **SLAPS VP's**
 - **Assessment of the 30 DoE remediated properties. Complete; issue after ROD.**
 - **Characterizations – On-going.**
 - **Designs are on hold in FY04**
 - 56/57/58/59/1C & Pershall & I-270 ROW + 9/10/11/12 & Ballfield hotspots
 - **Rail Shipments from VP's – No shipments planned for FY05**

December 2004

6




US Army
Corps of Engineers
St. Louis District

Volume Removed Using Environmental Documents



Gateway to Excellence



Note 1. All volumes are exsitu. Exsitu volume = Insitu volume plus 20% for excavation and 25% for swell prior to Transportation and Disposal
Note 2. SLDS volumes do not include Inaccessibles
December 2004

7



US Army
Corps of Engineers
St. Louis District

Progress Report Other Issues



Gateway to Excellence

-
- **New Transportation Regulations**
 - Request made for DOT exemption, to transport material via gondola cars, as currently done.
 - Still awaiting response
- **Long Term Stewardship** - Next Meeting in January (tentative)
- **North County Haul Road Study** -Regulator review complete. Working response to comments.
- **FFA Amendment** - Response to MDNR request issued 30 Sep.
- **DoE Program POC (Jeff Short)** - No interactions during this timeframe.

December 2004

8



US Army
Corps of Engineers
St. Louis District

North County ROD Status



Gateway to Excellence

- **Current Status / Recent Events**
 - Draft Final issued to EPA and MDNR on 13 Sep.
 - Comments received 1 Nov.
 - Working responses to comments.

December 2004

9



US Army
Corps of Engineers
St. Louis District

Community Interactions



Gateway to Excellence

- **Recent Events**
 - Derivation of Site Specific DCGLs for N. County Structures (DCGL doc) and memorandum explaining rationale.
 - Final issued 29 Oct 04.
- **Upcoming Events**
 - Newsletter working

December 2004

10



US Army
Corps of Engineers
St. Louis District

Taskers



Gateway to Excellence

- **Old Taskers**

- USACE summary briefing on the North County ROD – TBD.
- USACE to schedule a time w/DOE Office of Legacy Management to brief Oversight Committee on Long-Term Stewardship – TBD.

- **New Taskers**

December 2004

11



US Army
Corps of Engineers
St. Louis District

Questions



Gateway to Excellence

Questions?
Questions?
Questions?
Questions?
Questions?
Questions?
Questions?
Questions?

December 2004

12

FUSRAP Document Management System

Year ID
00 4612

Further Info?
☐

Operating Unit
USACE

Site

Area

MARKS Number
FN:1110-1-8100g

Primary Document Type
Public Affairs/Community Relation

Secondary Document Type
Oversight Meeting Information

Subject or Title

St. Louis Oversight Committee Meeting 10 December 04

Author/Originator
Cavanagh, Ric

Company
FUSRAP

Date
12/10/2004

Recipient(s)
Distribution

Company (-ies)

Version
Final

Original's Location
Central Files

Document Format
paper

Confidential File?
☐

Comments

SAIC number

Bechtel ID

Include in which AR(s)?

- ☒ North County
- ☐ Madison
- ☐ Downtown
- ☐ Iowa

ETL

Filed in Volume

