

NOV 05 REC'D

**ST. LOUIS FUSRAP OVERSIGHT COMMITTEE**  
*c/o 111 So. Meramec*  
*Clayton, MO 63105*  
*314-615-1635*

November 3, 1999

**MEMORANDUM**

To: St. Louis FUSRAP Oversight Committee  
Other Interested Parties

FROM: Richard R. Cavanagh *RC*  
Chairperson

RE: Next Meeting

The next meeting of the St. Louis FUSRAP Oversight Committee will be held Friday, November 12, 1999, 11:30am- 1:00pm, at the trailers on Latty Ave. Members who cannot attend should call the chairperson to be excused.



US Army  
Corps of Engineers  
St. Louis District

# ***FUSRAP***



Gateway to Excellence

## **St. Louis Oversight Committee Meeting *Corps Update***

8 OCT 99



Oct 1999

1



US Army  
Corps of Engineers  
St. Louis District

## **Agenda**



Gateway to Excellence

- **Mississippi Valley Division**
- **Progress Report**
- **FY99 Volumes Remediated**
- **FY00 Budget**
- **Community Interactions**
- **Taskers**
- **Questions**

Oct 1999

2



US Army  
Corps of Engineers  
St. Louis District

## Progress Report Hazelwood Interim Storage Site (HISS)/Latty Avenue



Gateway to Excellence

- **HISS Eastern & Railspur Spoils Pile Removal (12,650 cy total).**
  - **Contractor on board for Eastern Piles**
    - Met with contractor on 3 SEP 99
      - Contractor met with Envirocare to facilitate shipments on 5 OCT
    - Plans submitted on 9 SEP 99, 2nd revision underway
      - Site work not yet commenced, awaiting contractor plan approval
      - Mobilization for removal of small rail spur spoil pile will begin late OCT
  - **FY99 removal was 0 cy, contractor work plans were not in place**
  - **Continue to meet with GIFREHC regarding Eastern Pile removal**
    - Latest meeting was held 7 OCT
    - Modified GIFREHC Right of Entry
  - **Supplementary Pile Plans and Specifications due 15 JAN**

Oct 1999

5



US Army  
Corps of Engineers  
St. Louis District

## Progress Report SLAPS Vicinity Properties



Gateway to Excellence

- **Award of modular laboratory and site preparation made**
  - Scheduled for delivery 20 OCT
  - Lab to be in place and operational @ 22 NOV
  - Removal of remainder of trailers from HISS in DEC 99
- **VP38 (Supervalu) remediation scheduled - 15 NOV start**
- **Developing remediation strategy**
  - Developing characterization data plan by end of NOV
- **Finalizing release letter for remediated properties**
  - St. Denis Bridge PRAR has been finalized
- **Utility Company coordination**
  - MVS provided training for response to utilities
  - TERC's will provide utility support
  - Utilities / MVS updated maps and policy information due 15 OCT
  - Annual meeting is scheduled for ~~8~~ DEC

Oct 1999

7

6



US Army  
Corps of Engineers  
St. Louis District

## FY99 Volumes Remediated



Gateway to Excellence

Site	FY99 Volume Remediated (cyds)	FY99 Volume Planned (cyds)	Est Volume Remaining (cyds)
SLAPS	36,400	34,000	210,600**
SLDS	10,700	15,200	75,300*
Latty / HISS	0	5,000	138,000**
VP's	1,000	0	111,000**
Total	48,100	54,200	534,900

\*Based on SLDS ROD which does not address Inaccessible soils

\*\*Final numbers will be dependent on remedy in the North County ROD

Oct 1999

9



US Army  
Corps of Engineers  
St. Louis District

## FY00 Budget



Gateway to Excellence

Site	FY00 Budget (\$m)	USACE Cost to Complete (\$m)
SLAPS	24.1	141,287**
SLDS	12.5	80,413*
Latty / HISS	6.0	95,333**
VP's	1.65	87,704**
Total	44.25	404,737

\*Based on SLDS ROD which does not address Inaccessible soils

\*\*Final numbers will be dependent on remedy in the North County ROD

Oct 1999

10



US Army  
Corps of Engineers  
St. Louis District

## Questions



Gateway to Excellence

Questions? Questions? Questions?  
Questions? Questions?  
Questions? Questions?  
Questions? Questions?  
Questions? Questions?

Oct 1999

13

Cataloging Form  
{Technical/Project Managers fill in C through G, K through Q. RM completes other fields}

A. Document ID Number: Assigned by database ~~00-559~~ 00-559

B. Further Information Required?: ☐

C. Operable Unit (Choose One):

USACE ☐  
St. Louis Sites ☐  
Downtown ☐  
North County ☐  
Madison Sites ☐  
Inaccessible Areas ☐  
PRP ☐  
Oversight Committee ☒

D. Site (Optional):

SLDS VPs ☐  
Mallinckrodt ☐  
SLAPS ☐  
SLAPS VPs ☐  
CWC ☐  
HISS ☐  
Madison ☐

E. Area (Optional): \_\_\_\_\_

F. Primary Document Type (Choose One):

Site Management Records ☐  
Removal Response ☐  
Remedial Investigation ☐  
Feasibility Study ☐  
Record of Decision ☐  
Remedial Design ☐

Remedial Action ☐  
Public Affairs/Community Relations ☒  
Congressional Relations ☐  
Freedom of Information Act ☐  
Real Estate ☐  
Project Management ☐

G. Secondary Document Type (see back of form): Correspondence

H. Bechtel Number: \_\_\_\_\_

I. SAIC Number: \_\_\_\_\_

J. MARKS Number(Choose One): FN: 1110-1-8100e ☐ FN: 1110-1-8100f ☐ FN: 1110-1-8100g ☐

K. Subject:/Title: St. Louis Oversight Committee Meeting Minutes from Oct 8, 99

L. Author: Richard Cavanagh

M. Author's Company: Oversight Committee

N. Recipient(s): Distribution

O. Recipient(s) Company: \_\_\_\_\_

P. Version (Choose One): Draft ☐ Final ☒

Q. Date: 11/03/99

R. Include in the ARF? ☒

S. Include in the AR? ☐

T. Filed as Confidential/Privileged? ☐

U. Document Format (Choose one):

Paper ☒  
Electronic ☐

Photographic ☐  
Audio-visual ☐

Cartographic/Oversize ☐  
Microform ☐

V. Filed in AR Volume Number: \_\_\_\_\_

W. Physical Location (Choose One):

Central Files ☒  
Records Holding Area ☐

Microfilm Vendor ☐  
Department of Energy ☐

In ARF ☐  
In AR ☐

X. Associated with Document(s): \_\_\_\_\_