
MVS Flood Repair Tracker 2013

**dates will be adjusted if the milestone day falls on a holiday or weekend Date 12/10/2013

Approve 

MVD

Type of 

Repairs
ROW to RE

Contract 

Award

Consolidated North/    

L-15
3 11/5/2013

Breach, 

Slide,  

Grvty Drn

11/14/2013(a) 12/4/2013(a) 12/9/2013(a) 12/13/2013 12/17/2013 12/18/2013 12/20/2013 12/20/2013 2/5/2014 IDIQ - Y

Replace 

Gravity 

Drains

Tokraks

Elm Point 2 11/5/2013 Slide, TII 11/14/2013(a) 11/22/2013(a) 12/4/2013(a) 12/10/2013 (a) 12/12/2013 12/17/2013 12/20/2013 12/20/2013 2/5/2013 IDIQ - Y Mills

BIG SWAN 5a 11/14/2013 TI, TII 11/21/2013(a) 12/16/2013 12/19/2013 1/3/2014 1/6/2014 1/8/2014 1/8/2014 2/19/2014 IDIQ - X Reilly

Brevator 4 11/19/2013 TI, TII 11/21/2013(a) 12/9/2013(a) 1/13/2014 1/17/2014 1/22/2014 1/24/2014 1/27/2014 1/27/2014 3/10/2014 IDIQ - X Mills

Cap Au Gris 4 11/19/2013 TII 11/21/2013(a) 12/2/2013(a) 12/13/2013 12/19/2013 1/3/2014 1/6/2014 1/8/2014 1/8/2014 2/19/2014 IDIQ - X Mills

COLUMBIA 1 11/14/2013
Pump 

Station
11/21/2013(a) 1/7/2014 1/13/2014 1/15/2014 1/17/2014 1/21/2014 1/21/2014 3/4/2014 IDIQ - Y Reilly

Columbia Bottoms 2 11/19/2013 Breach 11/21/2013(a) 1/13/2014 1/17/2014 1/22/2014 1/24/2014 1/27/2014 1/27/2014 3/10/2014 IDIQ - Y Tokraks

Elsberry 4 11/19/2013 Slide 11/21/2013(a) 12/4/2013(a) 1/13/2014 1/17/2014 1/22/2014 1/24/2014 1/27/2014 1/27/2014 3/10/2014 IDIQ - X
Tokraks       

Hannah

Foley 4 11/19/2013 TI, TII 11/21/2013(a) 12/2/2013(a) 12/13/2013 12/19/2013 1/3/2014 1/6/2014 1/8/2014 1/8/2014 2/19/2014 IDIQ - X Mills

HARTWELL 5a 11/19/2013 TI, TII, TIII 11/21/2013(a) 1/7/2014 1/13/2014 1/15/2014 1/17/2014 1/21/2014 1/21/2014 3/4/2014 IDIQ - X Reilly

HILLVIEW 5a 11/14/2013 TI, TII 11/20/2013(a) 12/16/2013 12/19/2013 1/3/2014 1/6/2014 1/8/2014 1/8/2014 2/19/2014 IDIQ - X Reilly

KASKASKIA ILSL 1
TI, TIII, 

Slide
Days 1-21 Day 21 Day 25 Day 27 Day 29 Day 31 Day 31 Day 76 IDIQ - Y Hannah

Kings Lake 4 11/19/2013 TI, TII 11/21/2013(a) 12/9/2013(a) 1/7/2014 1/13/2014 1/15/2014 1/17/2014 1/21/2014 1/21/2014 3/4/2013 IDIQ - X
Tokraks       

Hannah

MEREDOSIA LAKE 5b 11/19/2013
TI, TII, TIII, 

Grvty Drn
Days 1-21 Day 21 Day 25 Day 27 Day 29 Day 31 Day 31 Day 76 IDIQ - Y

Slip Line 

Gravity Drain
Reilly

SCOTT COUNTY 5a 11/19/2013 TII 11/21/2013(a) 1/7/2014 1/13/2014 1/15/2014 1/17/2014 1/21/2014 1/21/2014 3/4/2014 IDIQ - X Reilly

Winfield 2 11/19/2013

TI, TII, TIII, 

Breach, 

Grvty Drn

11/14/2013(a) 12/5/2013(a) 12/9/2013(a) 12/13/2013 12/17/2013 12/18/2013 12/20/2013 12/20/2013 2/5/2014 IDIQ - Y

Slip Line 2 

Gravity 

Drains

Tokraks

WOOD RIVER 1 11/19/2013
Slide,  

Grvty Drn
Days 1-21 Day 21 Day 25 Day 27 Day 29 Day 31 Day 31 Day 76 IDIQ - Y

Replace 

Damaged 

RCP

Tokraks

TURFING CONTRACT
Turfing/Gra

ding

Turfing for 12 

Areas

Gravity Drain 

Inpsections (ML, 

Winfield, WR)

Grvty Drain
4 Gravity 

Drains
Reilly
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NOTES Project Lead
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Completion Date

Distribute for 

review (plans 

complete)

ATR/BCOE

Final 

Revisions - 

specs

Final 

Revisions - 

plans
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