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Engineering During Construction

SLP41601B North County VP Work Plan Completion 52 98 01OCT05A 27SEP06 01OCT05A 28SEP06 1

SLP41681 Engineering During Construction GFY2006 200 93 01OCT05A 27SEP06 01OCT05A 28SEP06 1

General Requirements

SLP41602A General Requirements GFY2006 200 93 01OCT05A 27SEP06 01OCT05A 28SEP06 1

SLP41602B WVN 24 Well 46 Placement GFY2006 30 100 27MAR06A 08MAY06A 27MAR06A 08MAY06A

HP Support

SLP41603A HP Support, Monitoring & Sampling GFY2006 200 93 01OCT05A 27SEP06 01OCT05A 28SEP06 1

Water Management

SLP41604A Water Management/Treatment GFY2006 200 68 01OCT05A 27SEP06 01OCT05A 28SEP06 1

Soil Collection
Soil Collection

SLP41606A Soil Collection GFY2006 200 95 01OCT05A 27SEP06 01OCT05A 28SEP06 1
Progress Unit 52

SLP41635 PU-52 Excavation 18 100 06SEP05A 22NOV05A 06SEP05A 22NOV05A

SLP41636 PU-52 Confirmation 30 100 04OCT05A 31DEC05A 04OCT05A 31DEC05A

SLP41637 PU-52 Backfill 20 100 11OCT05A 26JAN06A 11OCT05A 26JAN06A
Rail Spur Relocation

SLP41668A Relocate Rail Spur Phase 2 19 100 01OCT05A 26OCT05A 01OCT05A 26OCT05A
Progress Unit 53

SLP41638 PU-53 Excavation 18 100 22NOV05A 14DEC05A 22NOV05A 14DEC05A

SLP41639 PU-53 Confirmation 30 100 20DEC05A 04JAN06A 20DEC05A 04JAN06A

SLP41640 PU-53 Backfill 20 100 04JAN06A 08FEB06A 04JAN06A 08FEB06A
Progress Unit 54

SLP41641 PU-54 Excavation 18 100 15DEC05A 06FEB06A 15DEC05A 06FEB06A

SLP41642 PU-54 Confirmation 100 100 11JAN06A 15FEB06A 11JAN06A 15FEB06A

SLP41643 PU-54 Backfill 20 100 15MAR06A 25MAY06A 15MAR06A 25MAY06A
Progress Unit 55

SLP41644 PU-55 Excavation 32 100 24JAN06A 28MAR06A 24JAN06A 28MAR06A

SLP41645 PU-55 Confirmation 30 100 07FEB06A 20APR06A 07FEB06A 20APR06A

SLP41646 PU-55 Backfill 20 100 15MAR06A 24AUG06A 15MAR06A 24AUG06A
Progress Unit 56

SLP41647 PU-56 Excavation 32 100 01MAR06A 21JUN06A 01MAR06A 21JUN06A

SLP41648 PU-56 Confirmation 30 100 06APR06A 29JUN06A 06APR06A 29JUN06A

SLP41649 PU-56 Backfill 28 100 12APR06A 30AUG06A 12APR06A 30AUG06A

SLP41669 PU 55/56 Slope Excavation 20 100 20JUN06A 23AUG06A 20JUN06A 23AUG06A

SLP41670 PU 55/56 Slope Backfill 20 100 20JUN06A 24AUG06A 20JUN06A 24AUG06A
Progress Unit 57

SLP41650 PU-57 Excavation 30 100 12APR06A 13JUL06A 12APR06A 13JUL06A

SLP41651 PU-57 Confirmation 14 100 29JUN06A 07AUG06A 29JUN06A 07AUG06A

SLP41652 PU-57 Backfill 20 100 11AUG06A 30AUG06A 11AUG06A 30AUG06A
Stockpile

SLP41702 Stockpile GFY06 34 100 05JUL06A 09AUG06A 05JUL06A 09AUG06A
Progress Unit 58

SLP41653 PU-58 Excavation 18 100 23MAY06A 09AUG06A 23MAY06A 09AUG06A

SLP41654 PU-58 Confirmation 30 100 26JUN06A 23AUG06A 26JUN06A 23AUG06A

SLP41655 PU-58 Backfill 20 25 24AUG06A 27SEP06 24AUG06A 27SEP06 0
Progress Unit 59

SLP41657A PU-59 Excavation 18 0 11DEC06* 09JAN07 11DEC06* 09JAN07 0
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SLP41657 PU-59 Confirmation 30 0 12JAN07* 10FEB07 03FEB07 04MAR07 22

SLP41658 PU-59 Backfill 20 0 13FEB07* 19MAR07 13FEB07 19MAR07 0
Progress Unit 60

SLP41659 PU-60 Excavation 18 30 10OCT05A 14FEB07 10OCT05A 30MAY07* 60

SLP41660 PU-60 Confirmation 30 30 12OCT05A 26FEB07 12OCT05A 15JUN07* 109

SLP41661 PU-60 Backfill 20 30 17OCT05A 29MAR07 17OCT05A 28JUN07* 52
Decon Equipment

SLP41675 Decon JD 330 Excavator 30 50 10JUL06A 01NOV06 10JUL06A 01NOV06 0

SLP41676 Decon Moxy 30 Ton Truck 32 50 09AUG06A 26OCT06 09AUG06A 26OCT06 0
Remove Temp Spur

SLP41679 Remove Temp Rail Spur 21 0 31AUG07* 28SEP07 31AUG07* 28SEP07 0
Progress Unit 61

SLP41662 PU-61 Excavation 12 100 23FEB05A 30MAY06A 23FEB05A 30MAY06A

SLP41663 PU-61 Confirmation 10 100 23FEB05A 30MAY06A 23FEB05A 30MAY06A

SLP41664 PU-61 Backfill 6 100 23FEB05A 30MAY06A 23FEB05A 30MAY06A

Backfill

SLP41607A Backfill GFY2006 200 81 01OCT05A 27SEP06 01OCT05A 28SEP06 1

Site Restoration

SLP41608A Site Restoration GFY2006 200 68 01OCT05A 27SEP06 01OCT05A 28SEP06 1

Removal Acton Summary Reports

SLP41610A Removal Action Summary Rpt GFY2006 200 100 01OCT05A 27SEP06 01OCT05A 28SEP06

Transportation

SLP41611A Transportation - Rail Cars GFY2006 160 100 01OCT05A 21JUN06A 01OCT05A 21JUN06A

Rail Car Lease

SLP41612A Car Lease (130 Cars/Year) GFY2006 200 92 01OCT05A 27SEP06 01OCT05A 28SEP06* 1

Administration & Support

SLP41613A Administration & Support GFY2006 200 93 01OCT05A 27SEP06 01OCT05A 28SEP06 1

Home Office Staff

SLP41614A Home Office Staff GFY2006 200 93 01OCT05A 27SEP06 01OCT05A 28SEP06 1

Total Support

SLP41615A Total Support GFY2006 200 93 01OCT05A 27SEP06 01OCT05A 28SEP06 1

Ft. Belle Operations

SLP41616B Ft. Belle Quarry Operation GFY2006 188* 86 01OCT05A 07SEP06 01OCT05A 07SEP06 0
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