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Plant 6W Rail Spur

Construction

Construction-Plant 6W Restoration SLD41215 28 24APR06A 28SEP06 24APR06A 28SEP06 0 73

Plant 6W Asphalt Restoration SLD41225 12 03NOV06 20NOV06 13NOV06 30NOV06* 6 0

Plant 7 North & South

Construction

Construction - Plant 7 N&S SLD41230 124 09FEB05A 20NOV06 09FEB05A 31DEC09 649 317

Gunther Salt South

Construction

Construction Gunther Salt South SLD42061 30 03APR06A 07SEP06 03APR06A 09NOV06 36 85

SLDS South VP's

PDI

Prepare Rev. A PDIR SLD42000 40 30JAN06A 26SEP06 30JAN06A 28SEP06 2 121

USACE Review Rev. A PDIR SLD42070 25 27SEP06 21OCT06 02AUG07 26AUG07 306 0

Comment Response Rev. A PDIR SLD42075 16 23OCT06 16NOV06 27AUG07 20SEP07 174 0

Design

Prepare Rev. A RAWD SLD42040 36 27JUL06A 28SEP06 27JUL06A 28SEP06 0 20

USACE Review Rev. A RAWD SLD42050 25 29SEP06 02NOV06 06AUG07 07SEP07 218 0
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Plant 6W Rail Spur

+ Construction

118 24APR06A 20NOV06 24APR06A 30NOV06 6 73

Plant 7 North & South

+ Construction

487 09FEB05A 29JUN07 09FEB05A 31DEC09 524 317

Plant 7W

+ Design

251 12OCT05A 08JAN07 12OCT05A 08SEP09 557 180

+ Construction

66 01JAN08 23APR08 09SEP09 31DEC09 353 0

Gunther Salt South

+ Construction

30 03APR06A 07SEP06 03APR06A 09NOV06 36 85

Gunther Salt North

+ Construction

59 13NOV06 26FEB07 13NOV06 26FEB07 0 0

PSC Metals

+ Construction

176 27FEB07 31DEC07 27FEB07 31DEC07 0 0

Plant 6W Phase II

+ Design

122 02OCT06 03MAY07 31MAY07 31DEC07 137 0

+ Construction

419 01JAN08 31DEC09 01JAN08 31DEC09 0 0

SLDS South VP's

+ PDI

211 30JAN06A 08FEB07 30JAN06A 10DEC07 173 121

+ Design

110 27JUL06A 08FEB07 27JUL06A 10DEC07 173 20
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