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Madison, Ill.
Madison Verification
SAIC Prepare FSR - All SUs 12JUL00A 06SEP00

SAIC Submit FSRs to USACE 06SEP00

SAIC USACE Review of FSRs 07SEP00 20SEP00

SAIC Approval of FSRs (becomes BAR) 20SEP00

Madison Post Remedial Action Report
SAIC Prepare Rev "A" PRAR 07AUG00A 06SEP00

SAIC Submit Rev "A" PRAR to USACE 06SEP00

SAIC USACE PRAR Team Review (Rev. A) 07SEP00 20SEP00

SAIC Rec Comment from USACE on Rev "A" PRAR 20SEP00

SAIC PRAR Rev "A" Comment Resolution 21SEP00 27SEP00

SAIC Prepare PRAR Rev "B" Document 28SEP00 03OCT00

SAIC Submit Rev "B" PRAR to USACE 03OCT00

SAIC USACE PRAR Team Review (Rev. B) 04OCT00 10OCT00

SAIC Rec Comments from USACE on Rev "B" PRAR 10OCT00

SAIC PRAR Rev "B" Comment Resolution 11OCT00 17OCT00

SAIC Prepare PRAR Rev "0" 18OCT00 24OCT00

SAIC Submit Rev "0" PRAR to USACE 24OCT00

COE Madison Site Complete 24OCT00
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Prepare FSR - All SUs

Submit FSRs to USACE

USACE Review of FSRs

Approval of FSRs (becomes BAR)

Prepare Rev "A" PRAR

Submit Rev "A" PRAR to USACE

USACE PRAR Team Review (Rev. A)

Rec Comment from USACE on Rev "A" PRAR

PRAR Rev "A" Comment Resolution

Prepare PRAR Rev "B" Document

Submit Rev "B" PRAR to USACE

USACE PRAR Team Review (Rev. B)

Rec Comments from USACE on Rev "B" PRAR

PRAR Rev "B" Comment Resolution

Prepare PRAR Rev "0"

Submit Rev "0" PRAR to USACE

Madison Site Complete
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Start Date 01SEP97
Finish Date 24FEB06
Data Date 01SEP00
Run Date 20SEP00 18:14
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Critical Activity
 St. Louis FUSRAP
6 Month Lookahead
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