
SUB Activity
Description

Current
Start

Current
Finish

St. Louis Airport Site
North County ROD
SAIC Respond to comments & Incorporate in Final ROD 06MAY04A 18AUG04
SAIC Support USACE mtgs with EPA/MDNR on comments 16JUL04 16AUG04
SAIC Issue Final ROD for North County Sites 17AUG04 21SEP04
SAIC FY04 Submit Draft Final ROD for Reg. Review 21SEP04
SAIC ROD Complete & Mailed to USEPA 21OCT04

SW Water Mgt GFY2003
SW Water Management GFY2004 01OCT03A 28SEP04

SW Contaminated Soil Collection GFY 2003
SW Soil Collection GFY2004 01OCT03A 28SEP04
SW CWC Pre-Excavation (Prep Pump Bypass) 18NOV03A 28JUL04
SW SU-42/46 Gross Excavation 05DEC03A 30SEP04
SW SU-42/46 Guided Excavation 15DEC03A 25OCT04
SW SU-42/46 Confirmation 31DEC03A 09NOV04
SW AmerenUE GKN Relocation 05JAN04A 28JUL04
SW SU-40/41N Confirmation (Partial) 29JUN04A 30JUL04
SW VP-13 Confirmation 15JUL04A 02AUG04
SW SU-40/41N Backfill (Partial) 02AUG04 06AUG04
SW VP-13 Backfill/Restore 03AUG04 12AUG04
SW SU-43 Excavation/Confirmation/Backfill-CWC 04AUG04 11AUG04
SW SU-44 Excavation/Confirmation/Backfill-CWC 12AUG04 19AUG04
SW SU-45 Excavation/Confirmation/Backfill-CWC 20AUG04 29AUG04
SW SU-39 Gross Excavation (Final)) 30AUG04 01SEP04
SW SU-39 Guided Excavation (Final) 02SEP04 03SEP04
SW SU-40/41 Gross Excavation (Final) 07SEP04 09SEP04
SW SU-39 Confirmation (Final) 07SEP04 22SEP04
SW SU-40/41 Guided Excavation (Final) 10SEP04 13SEP04
SW SU-40/41 Confirmation (Final) 14SEP04 29SEP04
SW SU-39 Backfill (Final) 23SEP04 29SEP04
SW Complete Cold Water Creek MILESTONE 30SEP04 30SEP04*
SW SU-40/41 Backfill (Final) 30SEP04 06OCT04
SW SU-36 Gross Excavation 26OCT04 04NOV04
SW Excavate/Line SU-52 Temporary Basin 26OCT04 05NOV04
SW SU-36 Guided Excavation 05NOV04 18NOV04
SW SU-42/46 Backfill 10NOV04 18NOV04
SW SU-36 Confirmation 19NOV04 07DEC04
SW SU-36 Backfill 08DEC04 14DEC04
SW Complete Phase 4/5 Excavation MILESTONE 23DEC04 23DEC04*

SW Backfill GFY 2003
SW Backfill GFY2004 01OCT03A 28SEP04
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Respond to comments & Incorporate in Final ROD

Support USACE mtgs with EPA/MDNR on comments

Issue Final ROD for North County Sites

FY04 Submit Draft Final ROD for Reg. Review

ROD Complete & Mailed to USEPA

Water Management GFY2004

Soil Collection GFY2004

CWC Pre-Excavation (Prep Pump Bypass)

SU-42/46 Gross Excavation

SU-42/46 Guided Excavation

SU-42/46 Confirmation

AmerenUE GKN Relocation

SU-40/41N Confirmation (Partial)

VP-13 Confirmation

SU-40/41N Backfill (Partial)

VP-13 Backfill/Restore

SU-43 Excavation/Confirmation/Backfill-CWC

SU-44 Excavation/Confirmation/Backfill-CWC

SU-45 Excavation/Confirmation/Backfill-CWC

SU-39 Gross Excavation (Final))

SU-39 Guided Excavation (Final)

SU-40/41 Gross Excavation (Final)

SU-39 Confirmation (Final)

SU-40/41 Guided Excavation (Final)

SU-40/41 Confirmation (Final)

SU-39 Backfill (Final)

Complete Cold Water Creek MILESTONE

SU-40/41 Backfill (Final)

SU-36 Gross Excavation

Excavate/Line SU-52 Temporary Basin

SU-36 Guided Excavation

SU-42/46 Backfill

SU-36 Confirmation

SU-36 Backfill

Complete Phase 4/5 Excavation MILESTONE

Backfill GFY2004
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Start Date 01SEP97
Finish Date 06JAN10
Data Date 16JUL04
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SW Ft. Belle Quarry Operation
SW Ft. Belle Quarry Operation 2nd Phase 17MAY04A 09AUG04

One FINAL PRAR (Plant 1)
SAIC Revise / Issue FINAL 21JUL04* 14SEP04

Misc. HISS
SW Miscellaneous HISS 01OCT03A 28SEP04
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Ft. Belle Quarry Operation 2nd Phase

Revise / Issue FINAL

Miscellaneous HISS
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