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St. Louis Airport Site - Vicinity Properties
McDonnell Blvd Sampling
SAIC McDonnell Blvd FSS Work Plan Prep/Submit Draft 01AUG01* 27AUG01

SAIC McDonnell Blvd Work Plan USACE Review Draft 27AUG01 10SEP01

SAIC McDonnell Blvd Work Plan Resolve Comments Draft 10SEP01 17SEP01

SAIC McDonnell Blvd FSS Work Plan Prepare Final 17SEP01 24SEP01

SAIC McDonnell Blvd FSS Work Plan Submit Final 24SEP01

SAIC McDonnell Blvd Sampling 24SEP01 19NOV01

VPs 1-6 & 8 Characterization/PDI
SAIC VPs 1-5 Characterization & Sampling 01AUG01* 24OCT01

SAIC VPs 1-5 Documentation 24OCT01 28NOV01

VPs 1C-3C Characterization/PDI
SAIC VPs 1C PDI Report Prepare Final 21JUN01A 09JUL01

SAIC VPs 1C PDI Report Submit Final 09JUL01

SLAPS VP 9,10,11,12 Design
SAIC VPs 9, 10, 11 & 12 90% Design Rev A Prep 06JUN01A 29JUN01

SAIC VPs 9, 10, 11 & 12 90% Design Rev A Submit-HOLD 20JUL01

SAIC VPs 9, 10, 11 & 12 90% Design Rev A USACE Review 23JUL01 31JUL01

SAIC VPs 9, 10, 11 & 12 Final Design Review Meeting 31JUL01 31JUL01

SAIC VPs 9, 10, 11 & 12 Rev 0 Prep 01AUG01 08AUG01

SAIC VPs 9, 10, 11 & 12 Rev 0 Submit 17AUG01

COE USACE Submit VPs 9-12 Design Rev 0 to Reg 20AUG01 20AUG01

VPs 16-18 Characterization/PDI
SAIC VPs 14 & 16-18 Characterization & Sampling 03AUG01* 31AUG01

SAIC Vps 14 & 16-18 Documentation 07SEP01 28SEP01

VPs 4C-7C Characterization/PDI
SAIC VPs 4C-7C Characterization & Sampling 03AUG01 31AUG01

SAIC VPs 4C-7C Documentation 31AUG01 21SEP01

VPs 9C-10C Characterization/PDI
SAIC VPs 9C-10C Characterization & Sampling 10AUG01 07SEP01

SAIC VPs 9C-10C Documentation 07SEP01 28SEP01

VPs 20A, 25, 28,29 Characterization/PDI
SAIC VPs 20A,25,28 & 29 Characterization & Sampling 01AUG01* 12SEP01

SAIC VPs 20A,25,28 & 29 Documentation 03OCT01 24OCT01

VPs 50-51 Characterization/PDI
SAIC VPs 50-51 Characterization & Sampling 01AUG01* 29AUG01

SAIC VPs 50-51 Documentation 29AUG01 03OCT01

SLAPS VPs 56-59 Design
SAIC VPs 56-59 60% Design Prep 02MAY01A 29JUN01

SAIC VPs 56-59 DBM Rev A Prep 25JUN01* 26JUL01

SAIC VPs 56-59 DBM Rev A Submit 27JUL01
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McDonnell Blvd FSS Work Plan Prep/Submit Draft

McDonnell Blvd Work Plan USACE Review Draft

McDonnell Blvd Work Plan Resolve Comments Draft

McDonnell Blvd FSS Work Plan Prepare Final

McDonnell Blvd FSS Work Plan Submit Final

McDonnell Blvd Sampling

VPs 1-5 Characterization & Sampling

VPs 1-5 Documentation

VPs 1C PDI Report Prepare Final

VPs 1C PDI Report Submit Final

VPs 9, 10, 11 & 12 90% Design Rev A Prep

VPs 9, 10, 11 & 12 90% Design Rev A Submit-HOLD

VPs 9, 10, 11 & 12 90% Design Rev A USACE Review

VPs 9, 10, 11 & 12 Final Design Review Meeting

VPs 9, 10, 11 & 12 Rev 0 Prep

VPs 9, 10, 11 & 12 Rev 0 Submit

USACE Submit VPs 9-12 Design Rev 0 to Reg

VPs 14 & 16-18 Characterization & Sampling

Vps 14 & 16-18 Documentation

VPs 4C-7C Characterization & Sampling

VPs 4C-7C Documentation

VPs 9C-10C Characterization & Sampling

VPs 9C-10C Documentation

VPs 20A,25,28 & 29 Characterization & Sampling

VPs 20A,25,28 & 29 Documentation

VPs 50-51 Characterization & Sampling

VPs 50-51 Documentation

VPs 56-59 60% Design Prep

VPs 56-59 DBM Rev A Prep

VPs 56-59 DBM Rev A Submit
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SAIC VPs 56-59 DBM Rev A USACE Review 30JUL01 08AUG01

SAIC VPs 56-59 DBM Rev 0 Prep 09AUG01 15AUG01

SAIC VPs 56-59 DBM Rev 0 Submit 16AUG01

SAIC VPs 56-59 60% Design Submit 20AUG01

SAIC VPs 56-59 60% Design USACE Review 21AUG01 30AUG01

SAIC VPs 56-59 Intermediate Design Mtg (60%) 31AUG01 31AUG01

SAIC VPs 56-59 90% Design Rev A Prep 03SEP01 12SEP01

SAIC VPs 56-59 90% Design Rev A Submit 28SEP01

SAIC VPs 56-59 90% Design Rev A USACE Review 01OCT01 05OCT01

SAIC VPs 56-59 Final Design Review Meeting 08OCT01 08OCT01

SAIC VPs 56-59 Design Rev 0 Prep 09OCT01 12OCT01

SAIC VPs 56-59 Design Rev 0 Submit 19OCT01

COE USACE Submit VPs 56-59 Design Rev 0 to Regulator 22OCT01 22OCT01

SLAPS VPs 56-59, ROW, 1C-3C Char/PDI
SAIC VPs 56-59 PDI Report Prepare Final 16JUL01A 09JUL01

SAIC VPs 56-59 PDI Report Submit Final 09JUL01

VPs 56-59 ROW Characterization/PDI
SAIC VPs 56-59 ROW PDI Report Prepare Final 21JUN01A 09JUL01

SAIC VPs 56-59 ROW PDI Report Submit Final 09JUL01

VPs 60-63 Characterization/PDI
SAIC VPs 60-63 Characterization & Sampling 01AUG01* 29AUG01

SAIC VPs 60-63 Documentation 29AUG01 19SEP01

Remedial Action Verification Attempts
SAIC North County VP Verification Events 25JUN01* 31JUL01

VP38 PRAR
SAIC Prepare & Submit VP 38 PRAR Draft 16JUL01* 08AUG01

SAIC VP 38 PRAR Draft USACE Review 08AUG01 07SEP01

SAIC SLAPS VP 38 Complete 07SEP01
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VPs 56-59 DBM Rev A USACE Review

VPs 56-59 DBM Rev 0 Prep

VPs 56-59 DBM Rev 0 Submit

VPs 56-59 60% Design Submit

VPs 56-59 60% Design USACE Review

VPs 56-59 Intermediate Design Mtg (60%)

VPs 56-59 90% Design Rev A Prep

VPs 56-59 90% Design Rev A Submit

VPs 56-59 90% Design Rev A USACE Review

VPs 56-59 Final Design Review Meeting

VPs 56-59 Design Rev 0 Prep

VPs 56-59 Design Rev 0 Submit

USACE Submit VPs 56-59 Design Rev 0 to Regulator

VPs 56-59 PDI Report Prepare Final

VPs 56-59 PDI Report Submit Final

VPs 56-59 ROW PDI Report Prepare Final

VPs 56-59 ROW PDI Report Submit Final

VPs 60-63 Characterization & Sampling

VPs 60-63 Documentation

North County VP Verification Events

Prepare & Submit VP 38 PRAR Draft

VP 38 PRAR Draft USACE Review

SLAPS VP 38 Complete
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