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St. Louis Downtown Site
Plant 1
MI Mallinkrodt Drum Run 26APR01A 16JUL01

MI Mallinckrodt Drum Run 26APR01A 16JUL01

IT Excavation (5 cy) 22MAY01A 10JUL01

SAIC Final Status Survey (SAIC/IT) 07JUN01A 16JUL01

SAIC Final Status Survey (SAIC/IT) 25JUN01A 16JUL01

SAIC Take Samples and Spot Excavation 25JUN01A 16JUL01

IT Site Preparation - Location 6&7 North 09JUL01 09JUL01

IT Excavation (xxx cy) 09JUL01 10JUL01

IT Excavation (xxx cy) 09JUL01 12JUL01

SAIC Final Status Survey (SAIC) 10JUL01* 10JUL01

IT Excavation (16 cy) 10JUL01 27JUL01

IT Take Samples and Spot Excavation 11JUL01 11JUL01

IT Backfill 11JUL01 11JUL01

IT Take Samples and Spot Excavation 11JUL01 16JUL01

IT Final Surface Restoration 12JUL01 12JUL01

IT Take Samples and Spot Excavation 12JUL01 18JUL01

SAIC Final Status Survey (SAIC) 12JUL01 19JUL01

IT Backfill 17JUL01 17JUL01

IT USACE OK to Backfill 17JUL01 18JUL01

SAIC Final Status Survey (SAIC/IT) 17JUL01 24JUL01

IT Final Surface Restoration 18JUL01 19JUL01

IT Backfill 19JUL01 20JUL01

SAIC Final Status Survey (SAIC) 19JUL01 26JUL01

IT Backfill 20JUL01 23JUL01

IT Final Surface Restoration 23JUL01 24JUL01

IT Final Surface Restoration 23JUL01 24JUL01

IT IT Prepare Plant 1 RAS 23JUL01 03AUG01

IT Backfill 25JUL01 26JUL01

IT Final Surface Restoration 26JUL01 26JUL01

IT Backfill 27JUL01 30JUL01

IT Take Samples and Spot Excavation 30JUL01 02AUG01

IT Final Surface Restoration 31JUL01 31JUL01

SAIC Final Status Survey (SAIC/IT) 03AUG01 10AUG01

IT Backfill 13AUG01 14AUG01

IT Plant 1 Elevated Areas Construction Complete 15AUG01

IT Final Surface Restoration 15AUG01 15AUG01

IT Prepare Rev "A" PRAR 30AUG01 13SEP01

IT USACE PRAR Team Review (Rev.A) 14SEP01 28SEP01

IT PRAR Rev "A" Comment Resolution 01OCT01 08OCT01

IT Prepare PRAR Rev "B" Document 09OCT01 16OCT01
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Mallinkrodt Drum Run

Mallinckrodt Drum Run

Excavation (5 cy)

Final Status Survey (SAIC/IT)

Final Status Survey (SAIC/IT)

Take Samples and Spot Excavation

Site Preparation - Location 6&7 North

Excavation (xxx cy)

Excavation (xxx cy)

Final Status Survey (SAIC)

Excavation (16 cy)

Take Samples and Spot Excavation

Backfill

Take Samples and Spot Excavation

Final Surface Restoration

Take Samples and Spot Excavation

Final Status Survey (SAIC)

Backfill

USACE OK to Backfill

Final Status Survey (SAIC/IT)

Final Surface Restoration

Backfill

Final Status Survey (SAIC)

Backfill

Final Surface Restoration

Final Surface Restoration

IT Prepare Plant 1 RAS

Backfill

Final Surface Restoration

Backfill

Take Samples and Spot Excavation

Final Surface Restoration

Final Status Survey (SAIC/IT)

Backfill

Plant 1 Elevated Areas Construction Complete

Final Surface Restoration

Prepare Rev "A" PRAR

USACE PRAR Team Review (Rev.A)

PRAR Rev "A" Comment Resolution

Prepare PRAR Rev "B" Document

© Primavera Systems, Inc.

Start Date 01SEP97
Finish Date 30SEP04
Data Date 01JUL01
Run Date 18JUL01 14:58

Early Bar

Progress Bar

Critical Activity
 St. Louis FUSRAP
6 Month Lookahead
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Description
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Start
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IT Rev "B" PRAR Review 17OCT01 12NOV01

IT PRAR Rev "B" Comment Resolution 13NOV01 20NOV01

IT Prepare PRAR Rev "0" 21NOV01 10DEC01

IT Plant 1 Complete 10DEC01

Plant 1 PRAR
SAIC Prepare & Submit Plant 1 PRAR Draft 06AUG01 11SEP01

SAIC Plant 1 PRAR Draft USACE Review 11SEP01 09OCT01

SAIC Plant 1 PRAR Draft Respond/Resolve Comments 09OCT01 16OCT01

SAIC Prepare Plant 1 PRAR Final 16OCT01 23OCT01

COE USACE Submit Plant 1 PRAR to Regulators 23OCT01

SAIC Submit Plant 1 PRAR Final 23OCT01

Plant 6 East Half and East
IT Take Samples and Spot Excavation 29MAY01A 17JUL01

IT Take Samples and Spot Excavation 25JUN01A 10JUL01

SAIC Final Staus Survey (SAIC) 09JUL01* 16JUL01

SAIC Final Status Survey I-5 (SAIC) 09JUL01 16JUL01

SAIC Final Status Survey I-5 (SAIC) 09JUL01 16JUL01

SAIC Final Status Survey I-5 (SAIC) 09JUL01 16JUL01

IT Excavate I-3 09JUL01 24JUL01

IT USACE OK to Backfill 17JUL01 18JUL01

IT USACE OK to Backfill I-5 17JUL01 18JUL01

IT USACE OK to Backfill I-5 17JUL01 18JUL01

IT USACE OK to Backfill I-5 17JUL01 18JUL01

SAIC Final Status Survey I-4 (SAIC) 18JUL01 23JUL01

IT Preexcavation Preparation 19JUL01 23JUL01

SAIC Final Staus Survey (SAIC) 19JUL01 24JUL01

IT Backfill & Restore I-5 19JUL01 24JUL01

IT Backfill & Restore I-5 19JUL01 24JUL01

IT Backfill & Restore I-5 19JUL01 24JUL01

IT I-1 Restoration 19JUL01 25JUL01

IT USACE OK to Backfill I-4 24JUL01 25JUL01

IT Remove/Replace North/South Sewer 24JUL01 06AUG01

IT USACE OK to Backfill 25JUL01 26JUL01

IT Take Samples and Spot Excavation 25JUL01 27JUL01

IT Preexcavation Preparation 26JUL01 31JUL01

IT Backfill & Restore I-4 26JUL01 01AUG01

IT I-1 Restoration 27JUL01 02AUG01

SAIC Final Status Survey I-3 (SAIC) 30JUL01 02AUG01

IT Excavate III-3,4,5,7 01AUG01 08AUG01

IT USACE OK to Backfill I-3 03AUG01 06AUG01

IT Backfill & Restore I-3 07AUG01 13AUG01

SAIC Final Status Survey 07AUG01 17AUG01

SAIC Final Status Survey I-11 (SAIC) 08AUG01 13AUG01

IT Take Samples and Spot Excavation 09AUG01 14AUG01

IT USACE OK to Backfill I-11 14AUG01 15AUG01

SAIC Final Status Survey III-3,4,5,7 (SAIC) 15AUG01 20AUG01

IT Backfill & Restore I-11 16AUG01 23AUG01
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Rev "B" PRAR Review

PRAR Rev "B" Comment Resolution

Prepare PRAR Rev "0"

Plant 1 Complete

Prepare & Submit Plant 1 PRAR Draft

Plant 1 PRAR Draft USACE Review

Plant 1 PRAR Draft Respond/Resolve Comments

Prepare Plant 1 PRAR Final

USACE Submit Plant 1 PRAR to Regulators

Submit Plant 1 PRAR Final

Take Samples and Spot Excavation

Take Samples and Spot Excavation

Final Staus Survey (SAIC)

Final Status Survey I-5 (SAIC)

Final Status Survey I-5 (SAIC)

Final Status Survey I-5 (SAIC)

Excavate I-3

USACE OK to Backfill

USACE OK to Backfill I-5

USACE OK to Backfill I-5

USACE OK to Backfill I-5

Final Status Survey I-4 (SAIC)

Preexcavation Preparation

Final Staus Survey (SAIC)

Backfill & Restore I-5

Backfill & Restore I-5

Backfill & Restore I-5

I-1 Restoration

USACE OK to Backfill I-4

Remove/Replace North/South Sewer

USACE OK to Backfill

Take Samples and Spot Excavation

Preexcavation Preparation

Backfill & Restore I-4

I-1 Restoration

Final Status Survey I-3 (SAIC)

Excavate III-3,4,5,7

USACE OK to Backfill I-3

Backfill & Restore I-3

Final Status Survey

Final Status Survey I-11 (SAIC)

Take Samples and Spot Excavation

USACE OK to Backfill I-11

Final Status Survey III-3,4,5,7 (SAIC)

Backfill & Restore I-11
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IT USACE OK to Backfill 20AUG01 23AUG01

IT USACE OK to Backfill III-3,4,5,7 21AUG01 22AUG01

IT Backfill & Restore III-3,4,5,7 23AUG01 29AUG01

IT Excavate III-1,2,6 23AUG01 06SEP01

IT Backfill & Restore 24AUG01 29AUG01

IT Take Samples and Spot Excavation 07SEP01 11SEP01

SAIC Final Status Survey III-1,2,6 (SAIC) 12SEP01 17SEP01

IT USACE OK to Backfill III-1,2,6 18SEP01 19SEP01

IT Backfill & Restore III-1,2,6 20SEP01 26SEP01

IT Plant 6EH Construction Complete 26SEP01

IT Prepare Rev "A" PRAR 04OCT01 24OCT01

IT USACE PRAR Team Review (Rev.A) 25OCT01 08NOV01

IT PRAR Rev "A" Comment Resolution 09NOV01 16NOV01

IT Prepare PRAR Rev "0" 19NOV01 04DEC01

IT Publish Rev "0" PRAR 04DEC01

IT Plant 6 EH & E Complete 04DEC01

IT USACE Submit Plant 6E & 6EH PRAR to Regulators 05DEC01 05DEC01

Plant 7W, 7E & Mallin, West
IT Start Plants 7E&Mall. West Predesign Charact. 09JUL01*

IT Obtain Existing Data 09JUL01 13JUL01

IT Obtain Class 2 Survey Grid 13JUL01

IT Develop Work Description 16JUL01 24JUL01

IT Submit Work Description for Rev "A" for review 24JUL01

IT Rev "A" Review 25JUL01 07AUG01

IT Comment Resolution 08AUG01 14AUG01

IT Prepare Rev "0" 15AUG01 21AUG01

IT Publish Rev "0" Work Description 21AUG01

IT Preparatory Phase Inspection Meeting for P7E 22AUG01 22AUG01

IT Survey Sampling Locations @ P7E 22AUG01 23AUG01

IT Conduct Sampling @ Plant 7E 22AUG01 10SEP01

IT Obtain Plant 7E Results 06SEP01 24SEP01

IT Utility Clearance @ Mallin. West 11SEP01 12SEP01

IT Preparatory Phase Inspection Mtg (Mallin. West) 20SEP01 20SEP01

IT Survey Sampling Locations @ Mallin. West 20SEP01 24SEP01

IT Prepare FWV for additional samples @ P7E 25SEP01 26SEP01

IT Conduct Sampling @ Mallin. West 25SEP01 29OCT01

IT Obtain additional samples @ P7E 27SEP01 01OCT01

IT Obtain Final Plant 7E Results 02OCT01 09OCT01

IT Obtain Mallin. West Results 09OCT01 24OCT01

IT Begin 7W, 7E & Mallin. West Design 10OCT01

IT Prepare Design Basis Memorandum 10OCT01 11OCT01

IT Submit Design Basis Memorandum to USACE 11OCT01

IT USACE Review of Design Basis Memorandum 12OCT01 15OCT01

IT Design Basis Memo; Scoping Meeting 15OCT01 15OCT01

IT Prepare FWV for additional samples@Mallin. West 25OCT01 29OCT01

IT Obtain additional samples @ Mallin. West 30OCT01 31OCT01

IT Obtain Final Results @ Mallin. West 01NOV01 08NOV01

IT Prepare Conceptual Design 09NOV01 15NOV01

2001 2002
JUN JUL AUG SEP OCT NOV DEC JAN

28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14
USACE OK to Backfill

USACE OK to Backfill III-3,4,5,7

Backfill & Restore III-3,4,5,7

Excavate III-1,2,6

Backfill & Restore

Take Samples and Spot Excavation

Final Status Survey III-1,2,6 (SAIC)

USACE OK to Backfill III-1,2,6

Backfill & Restore III-1,2,6

Plant 6EH Construction Complete

Prepare Rev "A" PRAR

USACE PRAR Team Review (Rev.A)

PRAR Rev "A" Comment Resolution

Prepare PRAR Rev "0"

Publish Rev "0" PRAR

Plant 6 EH & E Complete

USACE Submit Plant 6E & 6EH PRAR to Regulators

Start Plants 7E&Mall. West Predesign Charact.

Obtain Existing Data

Obtain Class 2 Survey Grid

Develop Work Description

Submit Work Description for Rev "A" for review

Rev "A" Review

Comment Resolution

Prepare Rev "0"

Publish Rev "0" Work Description

Preparatory Phase Inspection Meeting for P7E

Survey Sampling Locations @ P7E

Conduct Sampling @ Plant 7E

Obtain Plant 7E Results

Utility Clearance @ Mallin. West

Preparatory Phase Inspection Mtg (Mallin. West)

Survey Sampling Locations @ Mallin. West

Prepare FWV for additional samples @ P7E

Conduct Sampling @ Mallin. West

Obtain additional samples @ P7E

Obtain Final Plant 7E Results

Obtain Mallin. West Results

Begin 7W, 7E & Mallin. West Design

Prepare Design Basis Memorandum

Submit Design Basis Memorandum to USACE

USACE Review of Design Basis Memorandum

Design Basis Memo; Scoping Meeting

Prepare FWV for additional samples@Mallin. West

Obtain additional samples @ Mallin. West

Obtain Final Results @ Mallin. West

Prepare Conceptual Design
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IT Submit Conceptual Design to USACE 15NOV01

IT USACE Review of Conceptual Design 16NOV01 19NOV01

IT Conceptual Design Meeting 19NOV01

IT Prepare 60% Design Calculation Package 20NOV01 03DEC01

IT 60% Caculation Package-USACE Review 04DEC01 06DEC01

IT 60% Design Review Meeting 07DEC01

IT Prepare Internal Design Rvw/Comment Resolution 10DEC01 14DEC01

IT Internal Design Review 17DEC01 18DEC01

IT Prepare Design Rev "A" 19DEC01 21DEC01

IT USACE Design Team Review (Rev "A") 24DEC01 31DEC01

Plant 7 North & South
IT Prepare Rev "0" 12JUN01A 19JUL01

IT Publish Rev "0" Work Description 19JUL01

IT Preparatory Phase Inspection Meeting (Phase 1) 23JUL01 23JUL01

IT Survey Sampling Locations (Phase 1) 23JUL01 24JUL01

IT Conduct Delineation & Class 2 Sampling (Phase 1) 25JUL01 06AUG01

IT Obtain Phase 1 Results 31JUL01 15AUG01

IT Prepare FWV for Additional Samples (Phase 1) 16AUG01 21AUG01

IT Obtain Additional Phase 1 Samples 22AUG01 23AUG01

IT Obtain Phase 1 Results 27AUG01 04SEP01

IT Utility Clearance (Phase 2) 08OCT01 09OCT01

IT Survey Sampling Locations (Phase 2) 10OCT01 11OCT01

IT Preparatory Phase Inspection Meeting (Phase 2) 15OCT01 15OCT01

IT Conduct Delineation & Class 2 Sampling (Phase 2) 15OCT01 24OCT01

IT Obtain Phase 2 Results 18OCT01 05NOV01

IT Prepare FWV for Additional Samples (Phase 2) 06NOV01 08NOV01

IT Obtain Additional Phase 2 Samples 12NOV01 13NOV01

IT Obtain Phase 2 Results 14NOV01 21NOV01

IT Prepare & Submit PDI Rev "0" 27NOV01 14DEC01

Midwest Waste
IT Take Samples and Spot Excavation 11JUN01A 30JUL01

IT Final Status Survey (SAIC) 31JUL01 09AUG01

IT USACE OK to Backfill 10AUG01 13AUG01

IT Area Restoration 14AUG01 16AUG01

IT Complete Midwest Waste Remediation 16AUG01

Phillips Services
IT Prepare & Publish Rev "0" RAWD 09JUL01 20JUL01

IT Area Preparation 27SEP01 31OCT01

IT Excavation-PSC Metals (494 CY) 08OCT01 08NOV01

IT Take Samples and Spot Excavation 30OCT01 14NOV01

SAIC Final Status Survey (SAIC) 15NOV01 06DEC01

IT USACE OK to Backfill 07DEC01 10DEC01

IT Area Restoration 11DEC01 27DEC01

IT Complete Philip Services Remediation 27DEC01

McKinley Bridge
IT PDI Data Sum. Rpt-Rev B-Small Area WASD Appendix 25MAY01A 24JUL01

IT PDI Data Sum. Rpt-Rev B-Review 25JUL01 22AUG01
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Submit Conceptual Design to USACE

USACE Review of Conceptual Design

Conceptual Design Meeting

Prepare 60% Design Calculation Package

60% Caculation Package-USACE Review

60% Design Review Meeting

Prepare Internal Design Rvw/Comment Resolution

Internal Design Review

Prepare Design Rev "A"

USACE Design Team Review (Rev "A")

Prepare Rev "0"

Publish Rev "0" Work Description

Preparatory Phase Inspection Meeting (Phase 1)

Survey Sampling Locations (Phase 1)

Conduct Delineation & Class 2 Sampling (Phase 1)

Obtain Phase 1 Results

Prepare FWV for Additional Samples (Phase 1)

Obtain Additional Phase 1 Samples

Obtain Phase 1 Results

Utility Clearance (Phase 2)

Survey Sampling Locations (Phase 2)

Preparatory Phase Inspection Meeting (Phase 2)

Conduct Delineation & Class 2 Sampling (Phase 2)

Obtain Phase 2 Results

Prepare FWV for Additional Samples (Phase 2)

Obtain Additional Phase 2 Samples

Obtain Phase 2 Results

Prepare & Submit PDI Rev "0"

Take Samples and Spot Excavation

Final Status Survey (SAIC)

USACE OK to Backfill

Area Restoration

Complete Midwest Waste Remediation

Prepare & Publish Rev "0" RAWD

Area Preparation

Excavation-PSC Metals (494 CY)

Take Samples and Spot Excavation

Final Status Survey (SAIC)

USACE OK to Backfill

Area Restoration

Complete Philip Services Remediation

PDI Data Sum. Rpt-Rev B-Small Area WASD Appendix

PDI Data Sum. Rpt-Rev B-Review
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IT Prepare Rev "A" RAWD 25JUL01 28AUG01

IT PDI Data Sum. Rpt-Prepare Rev "0" 27AUG01 10SEP01

IT USACE Review of Rev "A" RAWD 29AUG01 17SEP01

IT Receive Rev "A" Comments from USACE 17SEP01

IT Prepare & Publish Rev "0" RAWD 18SEP01 24SEP01

Heintz Steel
IT Prepare & Submit PDI Rev "0" 31MAY01A 11JUL01

IT Prepare Rev "A" RAWD 06JUN01A 12JUL01

IT USACE Review of Rev "A" RAWD 16JUL01 25JUL01

IT Receive Rev "A" Comments from USACE 25JUL01

IT Prepare & Publish Rev "0" RAWD 26JUL01 01AUG01

IT Area Preparation 16AUG01 20AUG01

IT Excavation-Heintz Steel (xxx CY) 21AUG01 28AUG01

IT Take Samples and Spot Excavation 29AUG01 30AUG01

SAIC Final Status Survey (SAIC) 04SEP01 17SEP01

IT USACE OK to Backfill 18SEP01 19SEP01

IT Area Restoration 20SEP01 25SEP01

IT Complete Heintz Steel Remediation 25SEP01

Gunther Salt
IT Area Preparation 26SEP01 27SEP01

IT Prepare Rev "A" RAWD 01OCT01* 01NOV01

IT USACE Review of Rev "A" RAWD 05NOV01 20NOV01

IT Receive Rev "A" Comments from USACE 20NOV01

IT Prepare & Publish Rev "0" RAWD 21NOV01 28NOV01

IT Excavation-Gunther Salt (5 CY) 29NOV01 04DEC01

IT Take Samples and Spot Excavation 05DEC01 06DEC01

SAIC Final Status Survey (SAIC) 10DEC01 20DEC01

IT USACE OK to Backfill 21DEC01 24DEC01

IT Area Restoration 26DEC01 31DEC01

IT Complete Gunther Salt Remediation 31DEC01

Midwaste West PRAR
IT IT Prepares Midwest Waste RAS 17AUG01 17AUG01

SAIC Prepare & Submit Midwest Waste PRAR Draft 20AUG01 25SEP01

SAIC Midwest Waste PRAR Draft USACE Review 25SEP01 23OCT01

SAIC Midwest Waste PRAR Draft Resolve Comments 23OCT01 30OCT01

SAIC Prepare Midwest Waste PRAR Final 30OCT01 06NOV01

SAIC Submit Midwest Waste PRAR Final 06NOV01

SAIC USACE Submit Midwaste West PRAR 07NOV01 07NOV01

SLDS ROD
SAIC SLDS Inaccessible Soils Plan for RI/FS 02OCT00A 21DEC01

Heintz Steel PRAR
IT IT Prepare RAS for Heintz Steel 26SEP01 26SEP01

SAIC Prepare & Submit Heintz Steel PRAR Draft 27SEP01 02NOV01

SAIC Heintz Steel PRAR Draft USACE Review 02NOV01 30NOV01

SAIC Heintz Steel PRAR Draft Respond/Resolve Comments 30NOV01 07DEC01

SAIC Prepare Heintz Steel PRAR Final 07DEC01 14DEC01

SAIC Submit Heintz Steel PRAR Final 14DEC01
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Prepare Rev "A" RAWD

PDI Data Sum. Rpt-Prepare Rev "0"

USACE Review of Rev "A" RAWD

Receive Rev "A" Comments from USACE

Prepare & Publish Rev "0" RAWD

Prepare & Submit PDI Rev "0"

Prepare Rev "A" RAWD

USACE Review of Rev "A" RAWD

Receive Rev "A" Comments from USACE

Prepare & Publish Rev "0" RAWD

Area Preparation

Excavation-Heintz Steel (xxx CY)

Take Samples and Spot Excavation

Final Status Survey (SAIC)

USACE OK to Backfill

Area Restoration

Complete Heintz Steel Remediation

Area Preparation

Prepare Rev "A" RAWD

USACE Review of Rev "A" RAWD

Receive Rev "A" Comments from USACE

Prepare & Publish Rev "0" RAWD

Excavation-Gunther Salt (5 CY)

Take Samples and Spot Excavation

Final Status Survey (SAIC)

USACE OK to Backfill

Area Restoration

Complete Gunther Salt Remediation

IT Prepares Midwest Waste RAS

Prepare & Submit Midwest Waste PRAR Draft

Midwest Waste PRAR Draft USACE Review

Midwest Waste PRAR Draft Resolve Comments

Prepare Midwest Waste PRAR Final

Submit Midwest Waste PRAR Final

USACE Submit Midwaste West PRAR

SLDS Inaccessible Soils Plan for RI/FS

IT Prepare RAS for Heintz Steel

Prepare & Submit Heintz Steel PRAR Draft

Heintz Steel PRAR Draft USACE Review

Heintz Steel PRAR Draft Respond/Resolve Comments

Prepare Heintz Steel PRAR Final

Submit Heintz Steel PRAR Final
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SAIC USACE Submit Heintz Steel PRAR to Regulators 17DEC01 17DEC01

Ameren, ADM, Gnthr South, Cash Steel
IT Conduct Delineation Borings (Star Bed) 02JUL01A 10JUL01

IT Conduct Delineation Borings 09JUL01 10JUL01

IT Data Analysis/Results 09JUL01 19JUL01

IT PDI Data Sum. Rpt-Rev A-Small Area WASD Appendix 09JUL01 01AUG01

IT Obtain Results (Christiana Court) 11JUL01 24JUL01

IT Obtain Results (Star Bed) 11JUL01 24JUL01

IT PDI Data Sum. Rpt-Rev B-Small Area WASD Appendix 02AUG01 28AUG01

IT USACE Review of PDI 29AUG01 17SEP01

IT Prepare & Submit PDI Appendix 18SEP01 24SEP01

IT Design Development 25SEP01 19NOV01

IT Usace Approval of Design 19NOV01

IT Take Samples and Spot Excavation 27DEC01 31DEC01

Railroads
IT Utility Clearance 01OCT01* 03OCT01

IT Survey Sampling Locations 04OCT01 09OCT01

IT Preparatory Phase Inspection Meeting 11OCT01 11OCT01

IT Conduct Delineation and Class 2 Sampling 11OCT01 29OCT01

IT Obtain Results 30OCT01 14NOV01

IT Prepare FWV for additional samples 15NOV01 26NOV01

IT Obtain additional samples 27NOV01 29NOV01

IT Obtain Results 03DEC01 10DEC01

Thomas and Proetz Lumber
IT Prepare Rev "B" 09JUL01 26JUL01

IT Submit Data Report for Rev B Review 26JUL01

IT Rev "B" Data Report Review 27JUL01 23AUG01

IT Comment Resolution 24AUG01 28AUG01

IT Prepare Rev "0" Data Report 29AUG01 31AUG01

IT Publish Rev "0" Data Report 31AUG01

IT Thomas Proetz Pre-design Complete 31AUG01

IT Prepare Rev "A" RAWD 23OCT01 19NOV01

IT USACE Review of Rev "A" RAWD 20NOV01 05DEC01

IT Receive Rev "A" Comments from USACE 05DEC01

IT Prepare & Publish Rev "0" RAWD 06DEC01 12DEC01

Remedial Action Verification Attempts
SAIC SLDS Verification Events 02OCT00A 31JUL01

SAIC SLDS VP Verification Events 02OCT00A 31JUL01

General Project Support
IT Move Office to Angelrodt South 17AUG01 05OCT01
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USACE Submit Heintz Steel PRAR to Regulators

Conduct Delineation Borings (Star Bed)

Conduct Delineation Borings

Data Analysis/Results

PDI Data Sum. Rpt-Rev A-Small Area WASD Appendix

Obtain Results (Christiana Court)

Obtain Results (Star Bed)

PDI Data Sum. Rpt-Rev B-Small Area WASD Appendix

USACE Review of PDI

Prepare & Submit PDI Appendix

Design Development

Usace Approval of Design

Take Samples and Spot Excavation

Utility Clearance

Survey Sampling Locations

Preparatory Phase Inspection Meeting

Conduct Delineation and Class 2 Sampling

Obtain Results

Prepare FWV for additional samples

Obtain additional samples

Obtain Results

Prepare Rev "B"

Submit Data Report for Rev B Review

Rev "B" Data Report Review

Comment Resolution

Prepare Rev "0" Data Report

Publish Rev "0" Data Report

Thomas Proetz Pre-design Complete

Prepare Rev "A" RAWD

USACE Review of Rev "A" RAWD

Receive Rev "A" Comments from USACE

Prepare & Publish Rev "0" RAWD

SLDS Verification Events

SLDS VP Verification Events

Move Office to Angelrodt South
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