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St. Louis Airport Site - Vicinity Properties
PDI Sampling Work Plan - Property Group 1(2L-5L)
SAIC USACE Review Final PDI WP Group 1 14JUL04A 03SEP04
SAIC Final PDI WP Group 1 03SEP04 10SEP04

PDI Sampling - Property Group 1 (2L-5L)
SAIC PDI Sampling Group 1 10SEP04 29SEP04

PDI Report - Property Group 1 (2L-5L)
SAIC Draft PDI Report Group 1 06OCT04 26OCT04
SAIC USACE Review Draft PDI Report Group 1 27OCT04 02NOV04
SAIC USACE Review Final PDI Report Group 1 03NOV04 15NOV04
SAIC Final PDI Report Group 1 16NOV04 01DEC04

PDI Report - Property Group 2
SAIC USACE Review Draft PDI Report Group 2 16MAR04A 03SEP04
SAIC USACE Review Final PDI Report Group 2 07SEP04 20SEP04
SAIC Final PDI Report Group 2 24SEP04 30SEP04

PDI Sampling - Property Group 3
SAIC PDI Sampling Group 3 01JUN04A 25AUG04

PDI Report - Property Group 3
SAIC Draft PDI Report Group 3 06AUG04* 15SEP04
SAIC USACE Review Draft PDI Report Group 3 16SEP04 01OCT04
SAIC USACE Review Final PDI Report Group 3 04OCT04 15OCT04
SAIC Final PDI Report Group 3 18OCT04 22OCT04

PDI Sampling Work Plan - Property Group 4
SAIC Draft PDI WP Group 4 11OCT04* 01NOV04
SAIC USACE Review Draft PDI WP Group 4 08NOV04 22NOV04
SAIC USACE Review Final PDI WP Group 4 22NOV04 08DEC04
SAIC Final PDI WP Group 4 15DEC04 22DEC04

PDI Sampling - Property Group 4
SAIC PDI Sampling Group 4 22DEC04 14JAN05

PDI Report - Property Group 4
SAIC Draft PDI Report Group 4 14JAN05 03FEB05

PDI Sampling Work Plan - Property Group 5
SAIC Draft PDI WP Group 5 29OCT04* 19NOV04
SAIC USACE Review Draft PDI WP Group 5 30NOV04 14DEC04
SAIC USACE Review Final PDI WP Group 5 14DEC04 28DEC04
SAIC Final PDI WP Group 5 05JAN05 12JAN05

PDI Sampling - Property Group 5
SAIC PDI Sampling Group 5 12JAN05 01FEB05

FY05 VP Characterization Plan
SAIC Draft FY05 VP Characterization Plan 26JUL04* 06AUG04
SAIC USACE Review Draft FY05 Charact. Plan 09AUG04 30AUG04
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USACE Review Final PDI WP Group 1

Final PDI WP Group 1

PDI Sampling Group 1

Draft PDI Report Group 1

USACE Review Draft PDI Report Group 1

USACE Review Final PDI Report Group 1

Final PDI Report Group 1

USACE Review Draft PDI Report Group 2

USACE Review Final PDI Report Group 2

Final PDI Report Group 2

PDI Sampling Group 3

Draft PDI Report Group 3

USACE Review Draft PDI Report Group 3

USACE Review Final PDI Report Group 3

Final PDI Report Group 3

Draft PDI WP Group 4

USACE Review Draft PDI WP Group 4

USACE Review Final PDI WP Group 4

Final PDI WP Group 4

PDI Sampling Group 4

Draft PDI Report Group 4

Draft PDI WP Group 5

USACE Review Draft PDI WP Group 5

USACE Review Final PDI WP Group 5

Final PDI WP Group 5

PDI Sampling Group 5

Draft FY05 VP Characterization Plan

USACE Review Draft FY05 Charact. Plan
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SAIC USACE Review Final FY05 Charact. Plan 31AUG04 14SEP04
SAIC Final FY05 Characterization Plan 15SEP04 30SEP04

FY03 VP Characterization Summary
SAIC Draft FY03 VP Characterization Summary 22OCT03A 03SEP04
SAIC USACE Review Draft FY03 Charact. Summary 07SEP04 16SEP04
SAIC USACE Review Final FY03 Charact. Summary 17SEP04 30SEP04
SAIC Final FY03 Characterization Summary 01OCT04 07OCT04

PDI Sampling Work Plan - Prop Grp 1B (3L-5L)
SAIC USACE Review Final PDI WP Group 1B 14JUL04A 03SEP04
SAIC Final PDI WP Group 1B 07SEP04 13SEP04

PDI Sampling - Property Group 1B (3L-5L)
SAIC PDI Sampling Group 1B 14SEP04 01OCT04

PDI Report - Property Group 1B (3L-5L)
SAIC Draft PDI Report Group 1B 04OCT04 22OCT04
SAIC USACE Review Draft PDI Report Group 1B 25OCT04 29OCT04
SAIC USACE Review Final PDI Report Group 1B 01NOV04 11NOV04
SAIC Final PDI Report Group 1B 12NOV04 29NOV04

Characterization/PDI
SAIC VP - 40a Parcel 3 19MAR04A 15OCT04
SAIC VP #26 23JUL04* 17SEP04
SAIC VP #27 30JUL04 24SEP04
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USACE Review Final FY05 Charact. Plan

Final FY05 Characterization Plan

Draft FY03 VP Characterization Summary

USACE Review Draft FY03 Charact. Summary

USACE Review Final FY03 Charact. Summary

Final FY03 Characterization Summary

USACE Review Final PDI WP Group 1B

Final PDI WP Group 1B

PDI Sampling Group 1B

Draft PDI Report Group 1B

USACE Review Draft PDI Report Group 1B

USACE Review Final PDI Report Group 1B

Final PDI Report Group 1B

VP - 40a Parcel 3

VP #26

VP #27
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