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St. Louis Downtown Site
Plant 7 East
IT Plant 7 East RAS 10AUG04 28JAN05

Plant 7 North/South
IT USACE Review Rev. B PDIR 29JUL04A 28AUG04
IT Comment Response Rev. A RAWD 04AUG04A 12AUG04
IT Prepare Rev. B RAWD 13AUG04 26AUG04
IT USACE Review Rev. B RAWD 27AUG04 27SEP04
IT Comment Response Rev. B PDIR 30AUG04 13SEP04
IT Prepare and Submit Rev. O PDIR 13SEP04
IT Comment Response Rev. B RAWD 28SEP04 11OCT04
IT Prepare and Submit Rev. O RAWD 11OCT04

Gunther Salt South
IT Gunther Salt (South) Hist. Assessment 30SEP03A 20SEP04
IT Gunther Salt (South) RAS 10AUG04 28JAN05

Railroad Properties
IT Terminal RR Properties Historical Assessment 01OCT04* 08FEB05

Thomas & Proetz Lumber
IT Comment Response Rev. A RAWD 22JUL04A 12AUG04
IT T&P PDIR 10AUG04 02NOV04
IT T&P RAS 10AUG04 02NOV04
IT Prepare Rev. B RAWD 13AUG04 26AUG04
IT USACE Review Rev. B RAWD 27AUG04 27SEP04
IT Comment Response Rev. B RAWD 28SEP04 11OCT04
IT Prepare and Submit Rev. O RAWD 11OCT04
IT Construction - T&P 26NOV04 21DEC04

PRAR for SLDS Plant 6E/7E
SAIC USACE Review Rev. A 09JUN04A 31AUG04
SAIC Revise / Issue DRAFT Rev. B 01SEP04 15SEP04
SAIC USACE & Regulatory Review Rev. B 16SEP04 13OCT04

General Support
IT Ship 6,500 CYDS MILESTONE 30SEP04 30SEP04*

PRAR for 3 SLDS VPs (Group)
SAIC Write DRAFT Rev. A 15JUL04A 17SEP04
SAIC USACE Review Rev. A 20SEP04 24SEP04
SAIC Revise / Issue DRAFT Rev. B 27SEP04 07OCT04
SAIC USACE & Regulatory Review Rev. B 08OCT04 04NOV04

FSSER SLAPS Property (3)
SAIC USACE Review Rev. A 19JUL04 23JUL04
SAIC Revise / Issue DRAFT Rev. B 26JUL04 04AUG04
SAIC USACE & Regulatory Review Rev. B 05AUG04 31AUG04
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Plant 7 East RAS

USACE Review Rev. B PDIR

Comment Response Rev. A RAWD

Prepare Rev. B RAWD

USACE Review Rev. B RAWD

Comment Response Rev. B PDIR

Prepare and Submit Rev. O PDIR

Comment Response Rev. B RAWD

Prepare and Submit Rev. O RAWD

Gunther Salt (South) Hist. Assessment

Gunther Salt (South) RAS

Terminal RR Properties Historical Assessment

Comment Response Rev. A RAWD

T&P PDIR

T&P RAS

Prepare Rev. B RAWD

USACE Review Rev. B RAWD

Comment Response Rev. B RAWD

Prepare and Submit Rev. O RAWD

Construction - T&P

USACE Review Rev. A

Revise / Issue DRAFT Rev. B

USACE & Regulatory Review Rev. B

Ship 6,500 CYDS MILESTONE

Write DRAFT Rev. A

USACE Review Rev. A

Revise / Issue DRAFT Rev. B

USACE & Regulatory Review Rev. B

USACE Review Rev. A

Revise / Issue DRAFT Rev. B

USACE & Regulatory Review Rev. B
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Start Date 01SEP97
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SAIC Revise / Issue FINAL 01SEP04 02SEP04

Plant 6W South of Bldg. 101
IT Construction - Plant 6W S.of Bldg 101 21JUN04A 30SEP04
IT Plant 6 West Phase I PDI 10AUG04 02NOV04
IT Complete 75% - Plant 6W S.of Bldg 101 MILESTONE 01OCT04 30SEP04*
IT Final phase Construction -Plant 6W S. of Bldg101 01OCT04 25NOV04

Plant 6W Phase II
IT Prepare Rev. A RAWD 16MAR04A 13OCT04
IT Prepare Rev. A PDIR 27APR04A 26AUG04
IT USACE Review Rev. A PDIR 27AUG04 24SEP04
IT Comment Response Rev. A PDIR 27SEP04 08OCT04
IT Prepare Rev. B PDIR 11OCT04 22OCT04
IT USACE Review Rev. A RAWD 14OCT04 10NOV04
IT USACE Review Rev. B PDIR 23OCT04 23NOV04
IT Comment Response Rev. A RAWD 11NOV04 24NOV04
IT Comment Response Rev. B PDIR 24NOV04 07DEC04
IT Prepare Rev. B RAWD 25NOV04 08DEC04
IT Prepare and Submit Rev. O PDIR 07DEC04
IT USACE Review Rev. B RAWD 09DEC04 09JAN05
IT Comment Response Rev. B RAWD 10JAN05 21JAN05
IT Prepare and Submit Rev. O RAWD 21JAN05

Building 700 Pad
IT Prepare Rev. A PDIR 15JUL04A 30SEP04
IT USACE Review Rev. A PDIR 01OCT04 28OCT04
IT Prepare Rev. A RAWD 01OCT04 25NOV04
IT Comment Response Rev. A PDIR 29OCT04 11NOV04
IT Prepare Rev. B PDIR 12NOV04 25NOV04
IT USACE Review Rev. A RAWD 26NOV04 23DEC04
IT USACE Review Rev. B PDIR 26NOV04 27DEC04
IT Comment Response Rev. A RAWD 27DEC04 10JAN05
IT Comment Response Rev. B PDIR 28DEC04 11JAN05
IT Prepare and Submit Rev. O PDIR 11JAN05
IT Prepare Rev. B RAWD 11JAN05 24JAN05

SLDS Sewer Study
SAIC Conduct Research to Support Report 01SEP04* 13OCT04
SAIC Prepare Draft Report 14OCT04 10NOV04
SAIC Receive USACE Comments 11NOV04 13DEC04
SAIC Prepare Final Report 14DEC04 14JAN05

City Property
IT City Properties Historical Assessment 01OCT04* 08FEB05

GRAA Report
SAIC Phase II, GRAAA Draft 01OCT04* 13DEC04
SAIC Phase II, GRAAA Prep Final 04JAN05 12JAN05
SAIC Phase II, GRAAA Submit Final 13JAN05

Gunther Salt South
IT Prepare Rev. A PDIR 16JUN04A 14OCT04
IT Prepare Rev. A RAWD 27SEP04 05NOV04

2004 2005
JUL AUG SEP OCT NOV DEC JAN F

12 19 26 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7
Revise / Issue FINAL

Construction - Plant 6W S.of Bldg 101

Plant 6 West Phase I PDI

Complete 75% - Plant 6W S.of Bldg 101 MILESTONE

Final phase Construction -Plant 6W S. of Bldg101

Prepare Rev. A RAWD

Prepare Rev. A PDIR

USACE Review Rev. A PDIR

Comment Response Rev. A PDIR

Prepare Rev. B PDIR

USACE Review Rev. A RAWD

USACE Review Rev. B PDIR

Comment Response Rev. A RAWD

Comment Response Rev. B PDIR

Prepare Rev. B RAWD

Prepare and Submit Rev. O PDIR

USACE Review Rev. B RAWD

Comment Response Rev. B RAWD

Prepare and Submit Rev. O RAWD

Prepare Rev. A PDIR

USACE Review Rev. A PDIR

Prepare Rev. A RAWD

Comment Response Rev. A PDIR

Prepare Rev. B PDIR

USACE Review Rev. A RAWD

USACE Review Rev. B PDIR

Comment Response Rev. A RAWD

Comment Response Rev. B PDIR

Prepare and Submit Rev. O PDIR

Prepare Rev. B RAWD

Conduct Research to Support Report

Prepare Draft Report

Receive USACE Comments

Prepare Final Report

City Properties Historical Assessment

Phase II, GRAAA Draft

Phase II, GRAAA Prep Final

Phase II, GRAAA Submit Final

Prepare Rev. A PDIR

Prepare Rev. A RAWD
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IT USACE Review Rev. A PDIR 15OCT04 11NOV04
IT USACE Review Rev. A RAWD 08NOV04 03DEC04
IT Comment Response Rev. A PDIR 12NOV04 25NOV04
IT Prepare Rev. B PDIR 26NOV04 09DEC04
IT Comment Response Rev. A RAWD 06DEC04 17DEC04
IT USACE Review Rev. B PDIR 10DEC04 10JAN05
IT Prepare Rev. B RAWD 20DEC04 04JAN05
IT USACE Review Rev. B RAWD 05JAN05 05FEB05
IT Comment Response Rev. B PDIR 11JAN05 24JAN05
IT Prepare and Submit Rev. O PDIR 24JAN05

Lange-Stegmann Properties
IT Lange-Stegmann Properties Historical Assessment 01OCT04* 08FEB05

Mallinckrodt 3, 8, 9, 10, 11
IT PDI Field Work 14MAY04A 30SEP04
IT Prepare Rev. A PDIR 01OCT04 11NOV04
IT USACE Review Rev. A PDIR 12NOV04 09DEC04
IT Comment Response Rev. A PDIR 10DEC04 23DEC04
IT Prepare Rev. B PDIR 27DEC04 10JAN05

Properties North of Bremen
IT Historical Review 01MAR04A 12JAN05

PSC Metals
IT Prepare Rev. A PDIR 05APR04A 30SEP04
IT USACE Review Rev. A PDIR 01OCT04 28OCT04
IT Comment Response Rev. A PDIR 29OCT04 11NOV04
IT Prepare Rev. B PDIR 12NOV04 25NOV04
IT USACE Review Rev. B PDIR 26NOV04 27DEC04
IT Comment Response Rev. B PDIR 28DEC04 11JAN05
IT Prepare and Submit Rev. O PDIR 11JAN05

SLDS ROD
SAIC Conduct Assessment of Existing SLDS Information 30AUG04* 01OCT04
SAIC Develop Inaccessible Soils Plan for SLDS 01OCT04 03JAN05

Properties South of Angelrodt
IT Historical Review 02OCT03A 27SEP04
SAIC SAIC PDI 26APR04A 30AUG04
IT Prepare Rev. A RAWD 01OCT04* 25NOV04
IT USACE Review Rev. A RAWD 26NOV04 23DEC04
IT Comment Response Rev. A RAWD 27DEC04 10JAN05
IT Prepare Rev. B RAWD 11JAN05 24JAN05

South of Angelrodt VPs
IT South of Angelrodt VPs Historical Assessment 10AUG04 15DEC04

Properties West of Broadway
IT Historical Review 01OCT03A 26NOV04
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USACE Review Rev. A PDIR

USACE Review Rev. A RAWD

Comment Response Rev. A PDIR

Prepare Rev. B PDIR

Comment Response Rev. A RAWD

USACE Review Rev. B PDIR

Prepare Rev. B RAWD

USACE Review Rev. B RAWD

Comment Response Rev. B PDIR

Prepare and Submit Rev. O PDIR

Lange-Stegmann Properties Historical Assessment

PDI Field Work

Prepare Rev. A PDIR

USACE Review Rev. A PDIR

Comment Response Rev. A PDIR

Prepare Rev. B PDIR

Historical Review

Prepare Rev. A PDIR

USACE Review Rev. A PDIR

Comment Response Rev. A PDIR

Prepare Rev. B PDIR

USACE Review Rev. B PDIR

Comment Response Rev. B PDIR

Prepare and Submit Rev. O PDIR

Conduct Assessment of Existing SLDS Information

Develop Inaccessible Soils Plan for SLDS

Historical Review

SAIC PDI

Prepare Rev. A RAWD

USACE Review Rev. A RAWD

Comment Response Rev. A RAWD

Prepare Rev. B RAWD

South of Angelrodt VPs Historical Assessment

Historical Review
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