
• ST. LOUIS FUSRAP OVERSIGHT COMMITTEE 
do 111 So. Meramec 

Clayton, Missouri 63105 
314.854.6635 

MEMORANDUM 

TO: 	FUSRAP Oversight Committee 
Other Interested Parties 

FROM: 	Richard R. Cavanagh, CHE 
Chairpeerson 

RE: 	Next Meeting 

The next monthly meeting of the St. Louis FUSRAP Oversight Committee will be held on 
Friday, April 9, 11:30 am, at the Latty Avenue trailers. 

Committee members who cannot attend should call me at 854-6635. 

Thank you. 

:RRC 

• 



• 

• 

ST. LOUIS FUSRAP OVERSIGHT COMMITTEE 
Summary of Meeting 

March 12, 1999 

Members Present: Tom Manning, Tom Binz, Jan Titus, Bill Brandes, Jack Frauenhoffer, 
Donovan Larson, Sally Price, Ric Cavanagh 

Members Excused: Eileen Davis-Young, Krista Durlas 

Other Interested Parties: Tom Horgan, Dave Wagoner, Eric Gilstrap 

The following notes are in addition to the handouts (see attached). 

Page 4 - Cost of water treatment is 5 cents per gallon. Map at the end of packet details the 
sections of SLAPS. East end is almost complete. Project will proceed in the following order: 

• Radium Pits 
• Northwest Central 
• Southwest Central 
• West End 
• Rail Loadout 
• Railroad Right of Way 

This basically reflects an upstream to downstream pattern. 

Page 5 - Futura still very concerned about expanding into HISS area. Wants the work speeded 
up if possible. 

Page 6 - There may not even be enough to do design work on VP's in FY 99. Better use of 
contractors is to do SLAPS and SLDS. 

Page 7 - Plant 2 to be completed by end of summer. "8500" refers to the total cyds. 

Page 8 - ARAR's being reviewed by Omaha. PCOC (risk assessment) being reviewed, 
anticipate some modifications. ECO means ecological. 

March 11, the draft MOU between DOE and USACE is being reviewed. (DOE to assume 
management two years after final USACE close out. The first five year review is to be done by 
US ACE). The Committee requested that it have input into this process. Sharon to supply 
Committee with names to write to. 

Disposal cost is approximately 33% of project cost. (Hopefully, this cost will go down over 
time). 



Page 9 - SLDS open house had approximately 35040 people. 

Page 10 - Old Taskers: 

1) Cost for water treatment is 5 cents per gallon. 

2) NRC can regulate 11 E2 waste generated from 1978 on. Therefore NRC cannot regulate our 
project. EPA agrees that is doesn't make good policy sense. 

New Taskers: 

1) MOU - DOE contact address 
2) Move trailers to Super Valu lots?? 
3) Who were bidders for disposal contract? 

Appropriations: Tom Horgan from Congressman Talent's office raised the issue of current and 
future appropriations. St. Louis has 50% of the FUSRAP waste but gets only 33% of the money. 
Rep. Talent to request more dollars from the Energy and Water Subcommittee. Will also seek 
bi-partisan support from other Missouri Congressmen, Senators. 

NEXT MEETING: 

FRIDAY, APRIL 9, 1999 
11:30 AM 

LATTY AVE. TRAILERS 

• 
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US Army 
Corps of EngLanus 
St Louis District 

Gateway to Excellence 

St. Louis 
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Corps Update 
12 MAR 99 
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Agenda ii 
Gateway to Excellence 

US Army 
Corps of Encino's' 
St. Louis District 

• Mississippi Valley Division 

• Progress Report 

• Community Interactions 

• Capability 

• Taskers 

• Questions 
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• District HQ 
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Progress Report 
St. Louis Airport Site (SLAPS) US Army 

Corps of Engineers 
St Louis District 

9Its 	  

Gateway to Excellence 

   

• EE/CA Action Memo/Responsiveness Summary - Received 
- Distribution of Final EE/CA within 2 weeks 

• North Ditch / Sedimentation Basin Construction ongoing 
- North Ditch (including Sediment Trap) - 16,148 cyds - 63% 

- Sedimentation Basin. 13,978 cyds - 90% 

• Placing liner week of 22 March (weather permitting) 

• Treated and released 650,000 gallons of water - S Ditch 

• SLAPS East End Construction ongoing 
- 8,588 cy by PRAC (Radian) -95% 

• Prepared 800 cyds of asbestos for shipment 

- 20,000 cy by TERC (Stone & Webster) starting 1 MAY 99 

• Negotiating Task Order - RD (Complete) / RA (MAR 99) 

• Rail Shipments Off SLAPS and Eva 
- 457 gondola railcars shipped to date (32,447 cyds) 

• Site Remediation Plans 
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• Progress Report 
• Hazelwood Interim Storage Site 

(HISS)/Latty Avenue 
US Army 
Corps of Engineers 
St. Louis District 

Gateway to Excellence 

• Rai!spur construction underway - 75% complete 
- Placing rail now 

- Current completion date is mid-April (weather permitting) 

• Plans & Specifications for HISS and Eastern Pile Removal 
(40,000 cy total) completed. 

- Finalizing Plans and Specifications 

- RFP to contractor in early April 

- Estimated FY99 removal is 4,000 cy (constrained by funds) 

- Initial start date is July 99 
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Progress Report 
SLAPS Vicinity Properties US Army 

COMII of Engineers 
SL Louis District 

Gateway to Excellence 

• Negotiating Right-of-Way with several Vicinity Property 
owners. 

• No remediation currently scheduled this fiscal year 

• Developing remediation strategy 
• Risk based priorities list by end of FY99. 

• Finalizing release letter for remediated properties. 
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Progress Report 
St. Louis Downtown Site (SLDS) US Army 

Corps of Eng!mars 
St Louis District 

Gateway to Excellence 

• IT Corp. continues Planning & Design activities 
- Plant 1 Remedial Design - underway 

• IT Corp remediation efforts 
• Remediation of City Properties is approximately 95% complete - 

backfill ongoing. (4,500 cy) 

- Plant 2 began on 6 JAN with slab break up. Subsurface 
excavation ongoing (8,500) - 10% comfaete. 

• Seventy-two gondola cars shipped to date. (5,353 cy) 
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Progress Report 
Other Issues US Army 

Corps of Enghwers 
St. Louis District 

Gateway to Excellence 

• North County Feasibility Study/ROD & ARARs 
- First pass of ARAR's completed - sent to HTRW-CX 

- PCOC memo sent to HTRW-CX -comments received 
- To regulators by end of March 

- ECO risk sampling ongoing 

- Land use designation under CoE review 

• COE/DOE Memorandum of Understanding. 
- Draft under CoE review as of 11 March 

- Topic at USACE Environmental Conference in March 

• Nationwide Disposal Contract 
- Award in May 
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Community Interactions 
US Army 
Coins of Engineers 
St Loss District 

Gateway to Excellence 

• Recent Events 
- FUSRAP Brief to Kentucky Society of Professional 

Engineers -18 & 19 FEB 

- FUSRAP St. Louis Sites Newsletter -19 FEB 99 

- St. Louis District briefed on status in Lunch and 
Learn -23 FEB 

- SLDS Open House -25 FEB 99 

• Upcoming Events 
- FUSRAP Model on Display at Clay School (15 Mar-19 Apr) 

- Hazelwood High School Physics Class Presentation (19 Mar) 

- Community Relations Presentation at Env Technical Conference 
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Taskers 
US Army 
Corps of Engineers 
St Louis District 

 

Gateway to Excellence 

• Old Taskers 
— Cost for treatment of SLAPS Water to Ms. Price (complete) 
— NRC authority/new position to Mr. Larson (complete) 

— HQ POC for SLAPS EE/CA to Mr. Cavanagh & Mr. Horgan (complete) 
— HQ POC for DOE MOU to Mr. Cavanagh & Mr. Horgan (complete) 

— Filtration residue disposal information to Mr. Larson (complete) 
— Participation at Corps Environmental Conference to Mr. Cavanagh 

(complete) 

• New Taskers 
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Questions 
US Army 
Corps of Enginsors 
SL Louis District 

 

Gateway to Excellence 
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Cataloging Form 
{Technical/Project Managers fill in C through G, K through Q. RM completes other fields} 

A. Document ID Number: Assigned by database q q 
	

B. Further Information Required?: 

C. Operable Unit (Choose One): 
USACE 
St. Louis Sites 
Downtown 
North County 
Madison Sites 
Inaccessible Areas 
PRP 
Oversight Committee 

E. Area (Optional): 

D. Site (Optional): 
SLDS VPs 	0 
Mallinckrodt 	0 
SLAPS 	0 
SLAPS VPs 0 
CWC 	0 
HISS 	0 
Madison 	0 

F. Primary Document Type (Choose One): 
Site Management Records 
Removal Response 
Remedial Investigation 
Feasibility Study 
Record of Decision 
Remedial Design 

G. Secondary Document Type (See back offonn): 

H. Bechtel Number:  

Remedial Action 
Public Affairs/Community Relations 
Congressional Relations 
Freedom of Information Act 
Real Estate 
Project Management 

I. SAIC Number: 

.I. MARKS Number(Choose One): FN: 1110-1-8100e 0 	FN: 1110-1-8100f 0 	FN: 1110-1-8100g 0 

Subject:/ Title:  

L. Author:G?de--  -.4a54-0/ 	M. Author's Company: 	eel/xi/41i  

N. Recipient(s): 

 

O. Recipient(s) Company:  

     

     

P. Version (Choose One): Draft 0 Final fitj Q. Date: -4/77/1.1  

 

    

R. Include in the ARF? PSI 	. S. Include in the AR? 0 

U. Document Format (Choose one): 
Paper 	 Photographic 	0 
Electronic 	0 	• Audio-visual 	0 

T. Filed as Confidential/Privileged? 0 

Cartographic/Oversize 
Microform 

V. Filed in AR Volume Number. 

   

   

 

W. Physical Location (Choose One): 
Central Files 	 121 
Records Holding Area 0 

Microfilm Vendor 	0 
Department of Energy 0 

In ARF 
In AR 1:1 

• X. Associated with Document(s): 
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Secondary Document Types 

Amendments to Record of Decision (ROD) 
Anomaly Review Board Documents (Management Plan, Correspondence, Standard Operating Procedures, 
Findings) 
Applicable or Relevant and Appropriate Requirements (ARAR) Determinations 
Archives Search Reports (ASR) 
Briefing Papers 
Chain of Custody Forms 
Community Relations Plan 
Correspondence 
Daily Operations Summary/Situation Reports 
Engineering Evaluation and Cost Analysis (EE/CA) Action Memo 
Engineering Evaluation and Cost Analysis (EE/CA) Approval Memorandum 
Engineering Evaluation and Cost Analysis (EE/CA) 
Explanation of Significant Differences 
Fact Sheets/Newsletters 	• 
Feasibility Study (FS) Reports 
Federal, State, Local Tech. Records 
Final Approved Findings and Determinations 
Final Remedial Design Documents 
Freedom of Information (FOIA) Requests 
Freedom of Information (FOIA Responses) 
Health and Endangerment Assessments 
Interagency Agreements/Memoranda 
Interim Deliverables 
Inventory Project Report (LNPR) Risk Assessment Code (RAC) 
Invoices/Contractor Payments/Cost Reports 
Land Grants/Deeds 
Mailing Lists 
News Clippings and Press Releases 
No Further Action Docs (NOFA) 
On-Scene Coordinator Reports 
Proposed Plans for Remedial Action 
Public Meeting Minutes/Transcripts 
Public Notices 
Public notices, Comments Received, Responses to the Comments 
Published Hearings 
Record of Decision (ROD) 
Reference Documents 
Remedial Action Documents 
Remedial Investigation (RI) Reports 
Removal Response Reports (Emergency Evacuation Orders) 
Rights of Entry Documents 
Sampling/Analysis Data and Plans 
Scopes of Work/Contractual Documents 
Site Descriptions and Chronologies 
Site Inspection Documents 
Site Photographs and Maps 
Testimonies 
Title Search Documents 
Work Logs 
Work Plans and Progress Reports 
Work Plans/Site Safety and Health Plans and Progress Reports 
Work Register and Logs 
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