
ST. LOUIS FUSRAP OVERSIGHT COMMITTEE 
do 111 So. Meramec 
Clayton, MO 63105 

314.615.1635 
Ric_Cavanagh@Stlouisco.com  

MEMORANDUM 

TO: 	St. Louis FUSRAP Oversight Committee Members 
Other Interested Parties 

FROM: 	Richard R. Cavanagh, CHE 

RE: 	Next Meeting 

The next meeting of the St. Louis FUSRAP Oversight Committee will be on Friday, 
April 13, 2001, 11:30 am, at the trailers on Latty Ave. 

Members who cannot attend should contact the chairperson at the above numbers to be 
excused. 

• 



ST. LOUIS FUSRAP OVERSIGHT COMMITTEE 
do 111 So. Meramec 

Clayton, Missouri 63105 
314.615.1635 

Ric_Cavanagh@Stlouisco.com  

Summary of Meeting 
March 9, 2001 

Members Present: Jon Langerak, Jim Grant, Jan Titus, Tom Manning, Tom Binz, Sally 
Price, Ric Cavanagh 

Members Excused: Bill Brandes 

Other Interested Parties: Lou Dell'Orco, Sharon Cotner, Steve Welling, Bob Marchant, 
Jack Frauenhoffer, Jill Groboski, Bob Geller, Eric Gilstrap, 

The following information is in addition to the content of the handouts provided by 
USACE (see attached). 

Page 4 - No response as of yet from the County Department of Highways and Traffic 
regarding the request to excavate the shoulders of McDonnell Blvd. The ground water 
seems to be where the selenium is coming from. Stone and Webster will be moving their 
office from Northwest Plaza to the new on site modular buildings. (This will result in cost 
savings for the project). Sharon reported that she has secured an additional $3.25 million 
for the SLAPS site clean up. 

Page 5 - Main pile north half- waiting for extra money which has not been received yet. 

• Page 6 - The strategy is to get PRARS on each site. As a result, with all the individual 
PRARA in hand, no additional paperwork will be required at the end of the project. 

Page 8 - In progress review should be 22 march, not 23. An additional $2 million_has 
been requested though the request is still pending ($1.5 million on SLDS, $0.5 million on 
SLAPS). • 

Sharon Cotner reported that there is a program review meeting for all of the FUS RAP 
sites during the week of April 16. 

The FUSRAP staff will again participate in the Earth Day activities in Forest Park, 
The public meeting for the North County ROD is now slated for late April or May. 

Staff is sending out a "good neighbor" letter urging contractors and landowners doing any 
excavations in Vicinity Properties to contact the FUSRAP office before they begin work. 

NEXT MEETING: FRIDAY, APRIL 13,2001 
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• Division H13 

• District HQ 

Progress Report 
St. Louis Airport Site (SLAPS) 

 

US Army 
Carps of Engineers 
SL Laois District 

 

Gateway to Excellence 

• Remedial Design 

— Preliminary Design Investigation of the site was completed. 
• PDI Report is the next step. 

— Work Description 
• 90% complete for IA 1 

— Design Basis Memorandum: For 1A2 and 3 ON and SW of the Radium Pits) - Complete 

• Removal Actions 

— East End - Excavation ongoing In the Eastern End Right of Way 
• The contractor Is currently excavating at SU10. 

• 45,000 c-yds expected, 9,500 cyds excavated to date 

— Status of treatment of selenium (Se) in water - options being evaluated 

— USACE submitted its permit application to Water Pollution on 23 JAN 

— One holding tank is currently being treated 

— Rail Shipments off SLAPS 
• 12,000 cyds shipped to date / 60,000 planned 

— Modular office building is set up in the old Radium Pits area 
• Move in by late MAY, after utilities are installed 
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Progress Report 
Hazelwood Interim Storage Site 

(HISS)/Latty Avenue 
US Army 
Corps of Engineers 
St Louis District 

Gateway to Excellence 

• Remedial Design 
— Main Pile North Half 

• Request for Proposal (RFP) on hold until new schedule for South Half and 
funding issues are resolved 

• Remedial Action 
Main Pile South Half (12,500 cyds on the South Half) 

• Contract awarded, contractor mobilized to the site - current completion is late JUN 
• Anticipate the start of shipment of soils within 2 weeks 

- Soil will be sent to Envirocare. 

GIFREHC Pad - A draft PRAR is being prepared to document remediated area. 
- MVS met with GIFREHC on roof replacement costs 7 FEB 
- It Is expected that MVS will support GIFREHC contract with radiological 

operations only. Transportation and disposal will be done by GIFREHC. 
• - Some asbestos, not related to FUSRAP, is on the roof 

FUTURA - USACE completed its utility support -269 cyds excavated 
Rail Shipments off HISS 

• 10,144 cyds shipped to date / 20,000 cyds planned 

March 2001 
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Progress Report 
SLAPS Vicinity Properties US Army 

Corp. el Engineer. 
St Louis District 

Gateway to Excellence 

• Data Evaluation 
— DoE VP removal action assessments will be finalized for 30 properties by 30 MAR. 

• Based upon the dose assessment 
— 12- Expect No Further Action 
— 12- Need Additional Investigation to determine status 

— 6 - Need Additional Investigation and Probable Remedial Action 

• Characterization Surveys 
— Continue to gain real estate access to properties to obtain walkover and 

sampling data for Plans and Specifications In FY01 
• 56/57/58/59/1C & Pershall & 1-270 ROW(@2,000 cyds) - DBM due mid MAR 

• 9/10/11/12 & Hotspots in the ballfields and IA 10- Finalizing DBM 
— Coordinating design with Laclede Gas on VP 12 

• Remedial Design 
- Two to be completed this year by SAIC (Groupings are as listed above) 

• Remedial Action 
— A draft PRAR Is prepared for areas addressed at VP38. 
.— Rail Shipments of VP soils (Shipped from HISS) 

• 0 cyds planned; however, based on funding / utility work, the number could increase 
March 2001 
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Progress Report 
St. Louis Downtown Site (SLDS) US Army 

Corps of EngInters 
Si. Louis Distrist 

Gateway to Excellence 

• Remedial Design 

— Pre Design Investigation - Sampling at Thomas and Proetz starts next week 
• McKinley Bridge Pre Design Investigation is currently under review 

— Work Description for Small Area Remediation - Under Regulator review 
• Umbrella document for small areas at VP's and on Mallinckrodt 
• Includes Midwest Waste and Gunther Salt data 

• Remedial Action 

Plant 2 is complete. PRAR Is due In MAR. 

Plant 1 continues (41)1,900 cyds) - 1,890 cyds remediated to date 
• Current completion date is 19 JUN 01 due to PEG project at Mallinckrodt 
• Concurrent small area excavation is ongoing (4 of 14 areas complete & 3 working). 

— Plant 6E / 6E1/2 (3,500 cyds) began 3 DEC - 1,390 cyds remedlated to date 
• Phase IV Is complete, Phase I is working (11 areas - 6 areas working now) 
• Phase I excavation is ongoing In the 116/117 area. New completion date Is end of SEP 
• Soils are going to Envirosafe 

— Rail Shipments off SLDS 
• 1,176 cyds shipped / 7,500 planned 

• MVS.ITIBT with toe Nuclear Regulatory Commission on 6 MAR 
March 2001 • MVS working Utility Agreement at SLDS - Target completion by MAY 	 7 

Progress Report 
Other Issues US Army 

Corps el Engineers 
SL Louis District 

Gateway to Excellence 

• North County Feasibility Study/ Proposed Plan 
- FS/PP regulator (MONR) response to comments sent on 22 FEB 01 

• USACE currently working USEPA response to comments 
• USACE continues to develop the Administrative Record 

— Long Term Stewardship discussions meeting pending 

• • DoE Program POC's interactions 
• None during this timeframe. 

The Army Audit Agency is continuing their audit of our FUSRAP. 

- Topics are aspects of: PRP, Environmental Documentation and Community Relations. 
• In Progress Review is now 23 MAR 

Status of additional funds 
- HO sent MVS an additional $4 million. $3.25 million for SLAPS, S.75 million for the SLAPS VP's 
- Total MVS FUSRAP budget for this FY is $59.119 million 
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Gateway to Erzellence 
US Army 
Corps of Enginseas 
St Louis District 
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Community Interactions 
US Army 
Corps of &Olson 
St. Louis District 

Gateway to Excellence 

• Recent Events 
- Nominated our on-site laboratory for the Secretary of Defense Productivity 

Excellence award 
- Presented an abstract on SLAPS for the Waste Management 01 Conference 

• Upcoming Events 
— Winter newsletter to be issued by mid - MAR 
— Oversight Committee web page will be available for review and comment at the 

MAR meeting 
— Brief to the SLDS Community Advisory Panel on 13 MAR 
— Briefing and Display at the St. Louis District Real Life Sciences Day on 2 MAY 
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Taskers 
US Army 
coma of Engineers 
St Louis District 

 

Gateway to Excellence 

• Old Taskers 
— Provide the Oversight Committee copies of correspondence on water treatment 

(Working - Copy of Permit equivalent modification provided). 
— Provide a response to Ms. Delcoure on the W1W impacts to SLAPS, HISS and 

Coldwater Creek (Complete - Coordinated with Jan Titus) 
— Provide a briefing (separate from the monthly meeting) of North County FS/PP 

highlights prior to release to the public. (Working) 
— MDNR wanted to know if the material removed during our support of the Futura 

project has been analyzed for chemical waste. (Complete) 
— Will SLOC be able to review the AAA report or will it be classified as an internal 

review document? (Working) 

• New Taskers 

March 2001 
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Questions 
US Army 
Corps at Enginescs 
St Louis District 

 

Gateway to Excellence 
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