Formerly Utilized Sites Remedial Action Program (FUSRAP)

SUBJECT: Iowa Army Ammunition Plant – Draft Final FUSRAP Record of Decision (ROD) for the Iowa Army Ammunition Plant (IAAAP), dated July 12, 2011

Mr. Christopher Clayton
Office of Policy and Site Transition
US Department of Energy
EM51/Forrestal Building
1000 Independence Ave SW
Washington, DC 20585

Dear Mr. Clayton,

Reference Federal Facilities Agreement (FFA) under CERCLA Section 120, Administrative Docket Number CERCLA-07-2005-0378 between the US Environmental Protection Agency (EPA), the State of Iowa, Department of Energy and the US Army Corps of Engineers (USACE) for the Iowa Army Ammunition Plant.

Please find enclosed one paper copy and one compact disc of the subject document and an updated ROD development schedule. Per the FFA, this draft final document will become a final document on August 12, 2011.

In accordance with the FFA, copies of this document are being distributed to Mr. Sandeep Mehta (US Environmental Protection Agency) and Dr. Marrianette Miller-Meeks (Iowa Department of Public Health). As a courtesy, copies of this document are also being distributed to Mr. Dan Cook (Iowa Department of Natural Resources) and Ms. Linda Wobbe (Iowa Army Ammunition Plant).

If you have any questions or concerns, please contact me at (314) 260–3915 or Mr. Ron Frerker at (314) 260-3936.

Sincerely,

Sharon R. Cotner
FUSRAP Program Manager

Enclosures
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>2/16/2011</td>
<td>SAIC delivers paper and CD copies of REV B1 FS/PP to MVS USACE.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>SAIC</td>
<td></td>
</tr>
</tbody>
</table>

Notes:
- We mail on a Friday. Review begins the following Tuesday since Monday is a holiday.
- Per FFA review would be 45 days. In order to meet 9/30 deadline, review is shortened to 21 days.
- Per FFA, response would be 45 days. In order to meet 9/30 deadline, response is shortened to 21 days.
- Per FFA, 30 days after issuance of DRAFT FINAL FS/PP, documents become final unless dispute is initiated. This will start the Public Review period. It assumes no dispute resolution. If a dispute resolution is requested, it adds 30 days. If an extension is not requested, the schedule will move accordingly.
- Per FFA, this is 90 days after end of public review of PP. In order to meet 9/30 deadline it is REDUCED to 14 days.
- Per FFA, review would be 45 days. In order to meet 9/30 deadline, review is shortened to 14 days.
- Per FFA, response would be 45 days. In order to meet 9/30 deadline, response is shortened to 14 days.
- Per FFA, the document becomes final after 30 days. However, if all FFA partials agree, this could be expedited and there would be more time to get signatures.
- Allows max of 43 days for signatures.

Revised 7/19/2011

IOWA ARMY AMMUNITION PLANT — FUSRAP

FEASIBILITY REPORT/PROPOSED PLAN PHASE