

5895



DEPARTMENT OF THE ARMY
ST. LOUIS DISTRICT, CORPS OF ENGINEERS
8945 LATTY AVENUE
BERKELEY, MISSOURI 63134

June 27, 2008

Formerly Utilized Sites Remedial Action Program

SUBJECT: Notification of 20-Day Extension for Submittal of the Draft Final Remedial Investigation Report for Iowa Army Ammunition Plant

Mr. Scott Marquess
U.S. Environmental Protection Agency
Region VII
901 North 5th St.
Kansas City, Kansas 66101

Dear Mr. Marquess:

Because of challenges associated with simultaneously responding to comments on the Iowa Army Ammunition Plant (IAAAP) Remedial Investigation (RI) Report and the Remedial Design/Remedial Activity Work Plan (RD/RAWP) for Line 1 and West Burn Pad South, we are providing notification of a 20-day extension to the submittal date of the IAAAP Draft Final RI Report and the associated responses to comments. This notification is consistent with the terms of our Federal Facilities Agreement (Reference Section IX.G.6.)

Comments on the Revision B of the subject document were received via e-mail by our office on May 5, 2008. Instead of the original date of June 20, 2008, we will submit the Draft Final report on July 10, 2008.

If you have any questions regarding this extension, please feel free to contact me.

Sincerely,

Sharon R. Cotner
FUSRAP Program Manager

CF:

- Iowa Department of Natural Resources, ATTN: Dan Cook, Wallace State Office Building, 900 East Grand Ave., Des Moines, IA 50319
- Iowa Department of Public Health, ATTN: Dan McGhee, Lucas State Office Building, 321 East 12th Street, Des Moines, IA 50319-0075
- Iowa Army Ammunition Plant, ATTN: SJMLA-INE (Ms. Linda Wobbe), 17571 State Hwy 79, Middletown, IA 52638-5000