



**US ARMY CORPS
OF ENGINEERS**
ST. LOUIS
DISTRICT

Rivers Project Office
301 Riverlands Way
West Alton, MO 63386
Ph: 636-899-2600

Navigation Notice

River:
UPPER MISSISSIPPI RIVER

Date:
15 June 2010

Notice No:
PN 10-05 Rev C

Effective Period:
06/25/2010 – 07/1/2010

In Reply Refer to:
CEMVS-OD-N

Rivers Project @ 636-899-0044

REVISION

REVISION

REVISION

SPECIAL NOTICE TO NAVIGATION INTERESTS

Locks 27, Main Lock, Upper Mississippi River Mile 185.5

1. All navigation interests are advised that the scheduled closure of the 1200-foot main lock chamber at Locks 27, originally scheduled from 25 June 2010 through 1 July 2010, will be delayed due to high water conditions making continued construction activities unsafe. The closure is necessary to install a new downstream lift gate leaf.
2. At this time a new date will not be given as river predictions continue to change. A subsequent navigation notice will be issued when construction is rescheduled. The main lock will remain open to navigation interests until that time. The project is expected to be complete before 1 August. The duration of the closure remains unchanged.

FOR THE DISTRICT ENGINEER:

//S//

Andrew C. Schimpf, P.E.
Rivers Project Manager