

APPENDIX A

PREVIOUSLY ISSUED DESIGN MEMORANDA
CLARENCE CANNON DAM & MARK TWAIN LAKE

<u>NO.</u>	<u>TITLE</u>	<u>SUBMITTED/APPROVED</u>	
1	Hydrology and Hydraulic Analysis	Sep	1963
1	Hydrology and Hydraulic Analysis (Revised)	Jan Jul	1967 1967 (1 st Ind)
2	Hydropower Capacity	Jan	1965
2	Hydropower Capacity (Revised)	Feb Jul	1967 1967 (3 rd Ind)
3	General Design Memorandum	May	1965
3	General Design Memorandum (Revised)	Mar Mar	1967 1968 (3 rd Ind)
	Low Flow Regulation	Apr Sep	1968 1968 (5 th Ind)
4A	Site Geology	Jun Aug	1966 1966
5	Availability of Construction Materials	Dec Jun	1967 1968 (9 th Ind)
5	Supplement 1	Oct Aug	1971 1972 (6 th Ind)
5	Supplement 2	May	1972
6	Real Estate – Main Dam, Reservoir, Public Use Areas	Jun Jan	1966 1967 (5 th Ind)
6	Supplement 1	Prepared but not submitted	
6	Supplement 2	Oct Nov	1984 1984 (1 st Ind)
6A	Real Estate – Re-Reg Dam	Aug Nov	1967 1967 (3 rd Ind)
6A	Supplement 1	Nov Nov	1973 1973 (1 st Ind)

Mark Twain Lake Master Plan

<u>NO.</u>	<u>TITLE</u>	<u>SUBMITTED/APPROVED</u>	
6A	Supplement 2	Oct Nov	1979 1979 (1 st Ind)
6A	Supplement 3	Aug Dec	1977 1978 (1 st Ind)
6A	Supplement 4	Jun Oct	1980 1980 (3 rd Ind)
7A	Preliminary Master Plan	May Sep	1966 1966 (1 st Ind)
7A	Supplement 1	Jun Aug	1967 1967 (5 th Ind)
8	Relocations – Railroads	May Apr	1968 1969 (7 th Ind)
8	Supplement 1	May Aug	1968 1971 (11 th Ind)
8	Supplement 2	Jul Aug	1971 1971 (1 st Ind)
8	Supplement 3	Jan Jun	1976 1976 (3 rd Ind)
9	The Master Plan	Aug May	1968 1969 (7 th Ind)
9	Supplement 1	Jul Jan	1975 1976 (3 rd Ind)
9	Supplement 2	Mar Jun	1976 1976 (1 st Ind)
9	Supplement 3	Sep Dec	1977 1977 (3 rd Ind)
9	Supplement 4	Jan Feb	1978 1978 (1 st Ind)
9	Supplement 5	Nov Jun	1979 1980 (2 nd Ind)
9	Supplement 6 – Hunter/Fisherman Access Areas	Mar May	1980 1980 (1 st Ind)

Mark Twain Lake Master Plan

<u>NO.</u>	<u>TITLE</u>	<u>SUBMITTED/APPROVED</u>	
9	Supplement 7 – Additional Recreational Facilities	Feb Apr	1982 1982 (1 st Ind)
9	Supplement 8	May Jun	1987 1987 (1 st Ind)
10	Generator and Generator Motor	Dec Jun	1968 1969 (3 rd Ind)
11	Administration Building and South Overlook	Apr Dec	1969 1969 (5 th Ind)
11	Supplement 1	Nov Apr	1976 1977 (5 th Ind)
11	Supplement 2	Oct Mar	1977 1978 (5 th Ind)
11	Supplement 3	Oct Dec	1979 1979 (3 rd Ind)
12	Embankment Design – Main Dam	Nov May	1969 1971 (9 th Ind)
13	Phase II – Main Dam	Aug Oct	1970 1972 (8 th Ind)
	Main Dam Embankment Phase I (Revised)	Oct	1978
14	Instrumentation and Evaluation Program	Jul Dec	1971 1972 (7 th Ind)
15	Re-Regulation Dam and Spillway	Jun Feb	1971 1975 (9 th Ind)
16	Relocations of State Highways	Oct Nov	1972 1972 (1 st Ind)
16	Supplement 1	Sep Oct	1973 1973 (5 th Ind)
16	Supplement 2	Dec Feb	1973 1975 (3 rd Ind)
16	Supplement 3	Apr Apr	1974 1975 (5 th Ind)
16	Supplement 4	Oct Feb	1975 1976 (7 th Ind)

Mark Twain Lake Master Plan

<u>NO.</u>	<u>TITLE</u>	<u>SUBMITTED/APPROVED</u>	
17	Turbine and Pump Turbine Governors	Sep	1973
18	Relocations – Utilities	Aug Mar	1973 1975 (7 th Ind)
18	Supplement 1	Jun Aug	1976 1976 (1 st Ind)
18	Supplement 2	May Dec	1978 1978 (3 rd Ind)
18	Supplement 3	Oct Oct	1980 1980 (1 st Ind)
18	Supplement 4	Jun Aug	1983 1983 (3 rd Ind)
19	Relocations – Cemeteries	Jul Mar	1975 1976 (4 th Ind)
20	Relocations – County Roads	May Jun	1975 1975 (1 st Ind)
20	Supplement 1	Aug Sep	1980 1980 (1 st Ind)
20	Supplement 2	Jul Dec	1982 1982 (4 th Ind)
21	Wastewater Land Treatment System	Dec Sep	1976 1977 (9 th Ind)
21	Supplement 1	Oct Jan	1979 1980 (3 rd Ind)
22	Initial Reservoir Filling Plan	Mar Oct	1983 1983 (3 rd Ind)
23	Analysis of Hydropower Design	Feb	1986
24	Final Cost Allocation Study		Fiscal Year 1986 Fiscal Year 1987