

ST. LOUIS FUSRAP OVERSIGHT COMMITTEE

c/o 111 So. Meramec

Clayton, MO 63105

314.615.1635

Ric_Cavanagh@Stlouisco.com

MEMORANDUM

TO: Oversight Committee Members
Other Interested Parties

FROM: Richard R. Cavanagh, CHE
Chairperson

RE: Next Meeting

The next meeting of the St. Louis FUSRAP Oversight Committee will be held on Friday, May 10, 2002, 11:30am, in the trailers on Latty Ave.

Committee members who cannot attend should contact the Chairperson at the above numbers to be excused.

Thank you.

:RRC

ST. LOUIS FUSRAP OVERSIGHT COMMITTEE

c/o 111 So. Meramec

Clayton, Missouri

314.615.1635

Ric_Cavanagh@Stlouisco.com

SUMMARY OF MEETING

April 12, 2002

Committee Members Present: Jim Grant, Ric Cavanagh, Tom Binz, Jon Langerak, Jan Titus, Sally Price.

Excused: Tom Manning

Other Interested Parties: Sharon Cotner, Lou Dell'Orco, Jack Fraenhoffer, Larry Erickson, Mike Zlatic

The following comments are in addition to the handouts provided by USACE staff at the meeting.

Page 4 – The water treatment contractor was terminated due to default (could not achieve objectives of the deliverables). Excavated soil is now being stockpiled due to (a) lack of funds until next fiscal year and (b) no valid water treatment solution.

Page 5 – GIFREHC contract claim (prior to transfer of project from DOE to USACE) has now been assumed by DOE (\$800,000). USACE staff will inform the Committee who the POC will be. VP 24 has a situation that could be precedent setting for future VP's. The property owner can't build because the soil has contamination above background levels, but not sufficiently high enough to meet the criteria for USACE clean up (unregulated material). If Long Term Stewardship is being required for the site, then there is no justification for high level clean up.

Page 7 – A meeting is scheduled for April 16 to resolve the one outstanding issue with the Center for Excellence (CX). It is believed that the Division Office in Vicksburg will make the final decision on criteria. St. Louis staff are to submit their response to questions by the end of May. It will take about thirty days for Division to make a decision. We need to force the issue by the end of June since there will be a change in command both locally and at the Division). It is expected that the earliest release of the FS/PP will be the end of June.

Recommendation from Audit 1 – need to do more work with Potentially Responsible Parties (PRP's).

NEXT MEETING: May 10, 2002, 11:30 am

