



US Army
Corps of Engineers
St. Louis District


FUSRAP



Gateway to Excellence

St. Louis Oversight Committee Meeting *Corps Update*

9 JULY 04



July 2004

1



US Army
Corps of Engineers
St. Louis District

Agenda



Gateway to Excellence

- **Mississippi Valley Division**
- **Progress Report**
- **North County ROD**
- **Community Interactions**
- **Taskers**
- **Questions**

July 2004

2




US Army
Corps of Engineers
St. Louis District

Mississippi Valley Division



Gateway to Excellence



3



US Army
Corps of Engineers
St. Louis District

Progress Report St. Louis Downtown Site (SLDS)



Gateway to Excellence

- **Remedial Design**
 - **MI - Plant 6W South of Bldg 101:** Pre-Design Investigation Report (PDIR) and Remedial Action Work Description (RAWD) finalized. Letter of Assessability from MI received. Plant 7N/S PDIR out for regulator review. Plant 7W sampling in-progress.
 - **South of Anglerodt VPs –**
Thomas & Proetz PDIR comment resolution in-progress.
Gunther North sampling continues
 - **West of Broadway VPs –** Sampling complete, except for one property
- **Remedial Action**
 - **Backfill meeting w/ EPA, MDNR and MI held 21 June.**
 - **MI Plant 6W South of Bldg 101;** RA underway, sheetpile installation complete and 700 cy excavated from Area 1, currently in FSS. Some material will be used for backfill.
 - **Post Remedial Action Reports (PRARs) –** 3 in progress, Plant 1, Plant 7E, and DT 6/7 (Heintz Steel / Midwest Waste).
 - **Rail Shipments –** 2,680 cy this FY; shipping to resume. (5,000 cy planned for FY04).

July 2004

4



US Army
Corps of Engineers
St. Louis District

Progress Report St. Louis Airport Site (SLAPS)



Gateway to Excellence

- **Remedial Design** – Re-evaluating Phase 6 Sheetpile design criteria; smaller/cheaper? Meet with RR next week to coordinate.
- **Removal Actions**
 - **Phase 2/3** - 83,000+ cy total shipped to date.
 - No activities currently.
 - SU-35 utilized for water storage basins.
 - **Phase 4/5** – 29,000+ cy shipped to date.
 - SU-38 and 39; backfilling.
 - SU-40; in confirmation.
 - SU-42; gross excavation.
 - **Coldwater Creek** – Still tentatively in AUG. Ameren/UE to complete e/o JUL.
 - **Phase 6** – RR scheduled to complete their signal line relocation by e/o AUG.
 - **Water Storage / Water Treatment**
 - Basically no water being retained on site, currently.
 - 23 batches discharged this spring (~100,000 gal / batch)
 - **Rail Shipments off SLAPS this FY**
 - 78,000 cy shipped to date / 85,000 cy planned.

July 2004

5



US Army
Corps of Engineers
St. Louis District

Progress Report Hazelwood Interim Storage Site (HISS)/Latty Avenue / SLAPS VPS



Gateway to Excellence

- **HISS / Latty Avenue**
 - **Group 1 VPs (2L, 3L, 4L, 5L) PreDesign Investigation (PDI)** – Draft work plan.
 - **VPs 1L, 8C and 40a Parcel** – preparing Draft Summary Report
 - **Rail Shipments off HISS** – No shipments planned for FY04
- **SLAPS VP's**
 - **Assessment of the 30 DoE remediated properties.** Complete; issue after ROD.
 - **Characterizations** – On-going.
 - **Designs are on hold in FY04**
 - 56/57/58/59/1C & Pershall & I-270 ROW + 9/10/11/12 & Ballfield hotspots
 - **Utility Support** – 15 this FY in N. Cty; mostly along haul road ROW.
 - **VP-13** – Started Jun 15; confirmation in-progress. 950 cy estimated.
 - **Rail Shipments from VP's** – No shipments planned for FY04, however...
 - 135 cy shipped from VPs – 10 and 4C/5C.

July 2004

6




US Army
Corps of Engineers
St. Louis District

Volume Removed Using Environmental Documents



Gateway to Excellence



Note 1. All volumes are exsitu. Exsitu volume = Insitu volume plus 20% for excavation and 25% for swell prior to Transportation and Disposal

Note 2. SLDS volumes do not include inaccessibles

July 2004

7



US Army
Corps of Engineers
St. Louis District

Progress Report Other Issues



Gateway to Excellence

- **New Transportation Regulations**
 - Request made for DOT exemption, to transport material via gondola cars, as currently done.
- **Long Term Stewardship -**
 - Next Meeting 13 AUG.
 - Draft of background sections (Site Description, History, etc.) of the report is in-progress.
- **North County Haul Road Study** – Draft for Regulator review pending.
- **MDNR Cooperative Agreement** – meeting 15 JUL.
- **DoE Program POC (Jeff Short)** – No interactions during this timeframe.
- **CERCLA 5 year Review ; All St. Louis FUSRAP Sites**
 - Public review copy issued – 29 Jun.

July 2004

8



US Army
Corps of Engineers
St. Louis District

North County ROD Status



Gateway to Excellence

- **Current Status / Recent Events**

- Meeting held in St. Louis on 22/23 June w/ EPA and MDNR.
- MVS revising responses and draft ROD (per discussion with EPA and MDNR) to get a clean revised copy to regulators.
- Other taskers from meeting:
 - 1. Issue DCGLs for Public Review
 - 2. Review/finalize list of ARARs
 - 3. Update Admin. Record index.

July 2004

9



US Army
Corps of Engineers
St. Louis District

Community Interactions



Gateway to Excellence

- **Recent Events**

- St. James Science Fair – May 18
- Newsletter published – Jun 1
- Washington U. Environmental Science class briefing – Jun 9
- **Five-Year Review** available to public; report document released – Jun 28.
 - Paper copies placed w/ Admin Records
 - Electronic copy on website
 - Press release resulted in media coverage by KMOX (AM 1120) and KWMU (FM 90.7)

- **Upcoming Events**

- **Derivation of Site Specific DCGLs for N. Coounty Structures** (DCGL doc)
 - Public Review 7 July – 6 Aug (document available electronically via website, or paper copies w/ Admin Records.
 - Memorandum regarding rationale also w/ documents.
 - Notice to mailing list issued.
 - Notice published in Post Dispatch – 7 July.

July 2004

10



US Army
Corps of Engineers
St. Louis District

Taskers



Gateway to Excellence

- **Old Taskers**
 - USACE to provide a summary briefing on the North County ROD – TBD.
 - USACE to schedule a time w/DOE Office of Legacy Management to brief Oversight Committee on Long-Term Stewardship – TBD.
- **New Taskers**

July 2004

11



US Army
Corps of Engineers
St. Louis District

Questions



Gateway to Excellence

Questions? Questions? Questions?
Questions? Questions?
Questions? Questions?
Questions? Questions?
Questions? Questions?
Questions? Questions?

July 2004

12

Mattingly, Jacqueline MVS

From: Richard Cavanagh [RCavanagh@ltcop-stl.org]
Sent: Monday, August 09, 2004 10:50 AM
To: Mattingly, Jacqueline MVS
Subject: Next Meeting

Attached are the minutes of the July 9 meeting as well as the announcement for the next meeting.

Please send to Committee members.

Thanks.!

Richard Cavanagh
Executive Director
LTC Ombudsman Program
314-918-8222

8/9/2004

St. Louis FUSRAP Oversight Committee
c/o 430 Adams
Ferguson, MO 63135
314-313-2959
rcavanagh@ltcop-stl.org

MEMORANDUM

TO: FUSRAP Oversight Committee Members
Other Interested Parties

FROM: Richard Cavanagh,
Chairperson

RE: Next Meeting

The next meeting of the St. Louis FUSRAP Oversight Committee will be held on Friday, August 13, 2004, 11:30 am, at the trailers on Latty Ave.

Committee members who cannot attend should contact the chairperson at the above numbers to be excused.

Please note that the mailing address for the Oversight Committee has changed. The new mailing address is c/o 430 Adams, Ferguson, Missouri 63135.

Thank you.

:RRC

St. Louis FUSRAP Oversight Committee
c/o 430 Adams
Ferguson, MO 63135
314-313-2959
rcavanagh@ltcop-stl.org

MEMORANDUM

TO: FUSRAP Oversight Committee Members
Other Interested Parties

FROM: Richard Cavanagh,
Chairperson

RE: Next Meeting

The next meeting of the St. Louis FUSRAP Oversight Committee will be held on Friday, August 13, 2004, 11:30 am, at the trailers on Latty Ave.

Committee members who cannot attend should contact the chairperson at the above numbers to be excused.

Please note that the mailing address for the Oversight Committee has changed. The new mailing address is c/o 430 Adams, Ferguson, Missouri 63135.

Thank you.

:RRC

FUSRAP Document Management System

Year ID
00 4309

Further Info?
☐

Operating Unit
St. Louis Sites

Site

Area

MARKS Number
FN:1110-1-8100g

Primary Document Type
Public Affairs/Community Relation

Secondary Document Type
Public Meeting Minutes/Transcripts

Subject or Title

Oversight Committee Meeting held 9-July-2004

Author/Originator

Company

Date

7/9/2004

Recipient(s)

Company (-ies)

Version

Final

Original's Location

Central Files

Document Format

paper

Confidential File?

☐

Comments

Include in which AR(s)?

- ☒ North County
- ☐ Madison
- ☐ Downtown
- ☐ Iowa

ETL

0810

SAIC number

Filed in Volume

08

Bechtel ID

