

**ST LOUIS FUSRAP OVERSIGHT COMMITTEE**

*c/o430 Adams St.  
St. Louis, MO 63135  
314-313-2959  
rcavanagh@ltcop-stl.org*

**MEMORANDUM**

TO: Oversight Committee Members  
Other Interested Parties

FROM: Richard R. Cavanagh  
Chairperson

RE: Next Meeting

The next meeting of the St. Louis FUSRAP Oversight Committee will be held on Friday, March 11, 2005, 11:30am, in the trailers on Latty Ave.

Members who cannot attend should contact the chairperson at the above numbers to be excused.

:RRC

**ST LOUIS FUSRAP OVERSIGHT COMMITTEE**

*c/o 430 Adams St.*

*St. Louis, MO 63135*

*314-313-2959*

*rcavanagh@ltcop-stl.org*

Summary of Meeting

February 11, 2005

Members Present: Ric Cavanagh, Michelle Morgenstern, Jim Grant, Jack Frauenhoffer, Sally Price

Other Interested Parties: Michael Zlatic, Eric Gilstrap, Sharon Cotner

The following comments are in addition to the handouts provided by USACE staff at the meeting.

Page 4 – Gunther is mostly a scheduling issue- salt is needed right now for snow and ice

Page 5 – Wet weather has been a real problem. We're in good shape re: water storage and treatment.

Page 6 – DSR (Draft Summary Report) has to be done before the design phase. VP work is largely on hold due to lack of funding.

Page 8 – Still haven't received the DOT exemption. Sharon is trying to get DoE to come to a meeting regarding the sites.

Page 9 – Hope to have a meeting with MDNR and EPA as soon as possible to resolve issues/language of ROD. There is one EPA comment on the ROD that is still outstanding. The rest of the issues have been resolved.

Page 10 – Some Super Valu employees have raised questions recently about their current work place. These questions should not effect our project's time table.

Eric Gilstrap will sent the Chairperson the information on the new director of MDNR. The Chairperson will write a letter to the Director inviting him for a site visit and to attend an Oversight Committee meeting if possible.

NEXT MEETING

Friday, March 11

11:30am



US Army  
Corps of Engineers  
St. Louis District


# **FUSRAP**



Gateway to Excellence

## **St. Louis Oversight Committee Meeting Corps Update**

11 FEBRUARY 05



1



US Army  
Corps of Engineers  
St. Louis District



## **Agenda**



Gateway to Excellence

- **Mississippi Valley Division**
- **Progress Report**
- **North County ROD**
- **Community Interactions**
- **Taskers**
- **Questions**

2





US Army  
Corps of Engineers  
St. Louis District

## Progress Report St. Louis Airport Site (SLAPS)



Gateway to Excellence

- **Site Work –**
  - **Phase 4/5:** Limited excavation/confirmation/backfill, to resume, conditions permitting.
  - **Phase 6:** Sheetpile wall construction start – next week ~14 FEB.
  - **Water Storage / Water Treatment:** 39<sup>th</sup> batch discharged to MSD; ~360,000 gal on site.
  - **MSD Variance Application for Selenium** – tentatively approved.
  - **Rail Shipments off SLAPS in FY05**
    - 13,400 cy shipped this FY/ 80,000 cy planned FY05 = 17%

5



US Army  
Corps of Engineers  
St. Louis District

## Progress Report Hazelwood Interim Storage Site (HISS)/Latty Avenue / SLAPS VPS



Gateway to Excellence

- **HISS / Latty Avenue**
  - **Group 1 VPs (2L, 3L, 4L, 5L) Pre-Design Investigation (PDI)** – Draft work plan.
  - **VPs 1L, 8C and 40a Parcel** – preparing Draft Summary Report
  - **Rail Shipments off HISS** – No shipments planned for FY05
- **SLAPS VP's**
  - **Assessment of the 30 DoE remediated properties.** Complete; issue after ROD.
  - **Characterizations** – On-going.
  - **Designs are on hold in FY04**
    - 56/57/58/59/1C & Pershall & I-270 ROW + 9/10/11/12 & Ballfield hotspots
  - **Rail Shipments from VP's** – No shipments planned for FY05

6




US Army  
Corps of Engineers  
St. Louis District

## Volume Removed Using Environmental Documents



Gateway to Excellence



Note 1. All volumes are exsitu. Exsitu volume = insitu volume plus 20% for excavation and 25% for swell prior to transportation and disposal  
Note 2. SLDS volumes do not include inaccessible

7



US Army  
Corps of Engineers  
St. Louis District

## Progress Report Other Issues



Gateway to Excellence

- 
- **New Transportation Regulations**
  - Request made for DOT exemption, to transport material via gondola cars, not yet finalized.
- **Long Term Stewardship** - To Be Determined
- **North County Haul Road Study** – COMPLETE; distributed.
- **DoE Program POC (Jeff Short)** – No interactions during this timeframe.

8



US Army  
Corps of Engineers  
St. Louis District

## North County ROD Status



Gateway to Excellence

- **Current Status / Recent Events**
  - Draft Final issued to EPA and MDNR on 13 Sep.
  - Comments received 1 Nov.
  - Responses to comments in-progress.
  - Meetings with EPA and MDNR to be arranged for FEB.

9



US Army  
Corps of Engineers  
St. Louis District

## Community Interactions



Gateway to Excellence

- **Recent Events**
- **Upcoming Events**
  - Lunch/Learn for SuperValu; 16 FEB.
  - Newsletter published this spring.

10



US Army  
Corps of Engineers  
St. Louis District

## Taskers



Gateway to Excellence

- **Old Taskers**
  - USACE summary briefing on the North County ROD – TBD.
  - USACE to schedule a time w/DOE Office of Legacy Management to brief Oversight Committee on Long-Term Stewardship – TBD.
- **New Taskers**

11



US Army  
Corps of Engineers  
St. Louis District

## Questions



Gateway to Excellence

Questions? Questions? Questions?  
Questions? Questions?  
Questions? Questions?  
Questions? Questions?  
Questions? Questions?

12



# FUSRAP Document Management System

Year ID

00 4543

Further Info?

☐

Operating Unit

St. Louis Sites

Site

Area

MARKS Number

FN:1110-1-8100g

Primary Document Type

Public Affairs

Secondary Document Type

Public Meeting Minutes/Transcripts

Subject or Title

St. Louis Oversight Committee Meeting Corps Update 11 February 2005

Author/Originator

Ric Cavanagh

Company

Oversight Committee

Date

2/11/2005

Recipient (s)

Company (-ies)

Version

Final

Original's Location

Central Files

Document Format

paper

Confidential File?

☐

Comments

SAIC number

Bechtel ID

Include in which AR(s)?

☒ North County

☐ Madison

☐ Downtown

☐ Iowa

ETL

81

Filed in Volume

8

