




US Army
Corps of Engineers
St. Louis District



Gateway to Excellence

IOWA Army Ammunition Plant RESTORATION ADVISORY BOARD


FUSRAP Update

18 January 2005



US Army
Corps of Engineers
St. Louis District

FUSRAP Progress Report



Gateway to Excellence

• Screening Survey Report


— Current status

- Draft Report completed internal review
- Report to be provided to the State and USEPA for review at the end of the month
- Following resolution of all comments report will be issued.
- Working with Plant, State of Iowa, and USEPA on the proper disposition the Cesium object found during the screening survey and the contaminated soils remaining at the IDA.



US Army
Corps of Engineers
St. Louis District

FFA Negotiations



Gateway to Excellence


- **Status:**

- USACE, EPA and State of Iowa will be signatory parties to the FFA
- There will be a separate written Agreement between Army entities (Corps and IAAP) to address issues such as coordination, access to the plants, etc.
- Reviewing revised Draft document that incorporates changes made as a result of upper level management review by EPA, USACE, and the State of Iowa.
- Next step: Full agency reviews and resolution of comments and signatures



US Army
Corps of Engineers
St. Louis District

FUSRAP Funding



Gateway to Excellence

FY 05 Funding - \$500K

- Negotiate FFA for FUSRAP activities
- Complete Screening Survey Report
- Develop sampling plan for Remedial Investigation of FUSRAP areas
- Provide support to IAAAP Staff to facilitate timely completion of AO activities