



DEPARTMENT OF THE ARMY  
U.S. ARMY CORPS OF ENGINEERS, ST. LOUIS DISTRICT  
1222 SPRUCE STREET  
ST. LOUIS, MISSOURI 63103-2833

September 1, 2020

Programs and Project Management Division  
Project Management Branch

Mr. Gregory Rose  
City of University City  
City Manager  
6801 Delmar Boulevard  
University City, MO 63130

Dear Mr. Rose:

This letter is in reference to the River Des Peres (RdP), University City Branch General Reevaluation Report (GRR) schedule. The Water Resources Reform and Development Act (WRRDA) of 2014, Section 1002 allows for greater transparency in the notification and reporting of study milestones. As required by Section 1002, the U.S. Army Corps of Engineers District Engineer shall provide the non-federal sponsor with notification of the study milestone schedule.


This certified letter provides the current study schedule for the following three (3) key milestones associated with the RdP GRR.

Release of the Draft Report	June 2021
District Submittal of the Final Report	September 2022
Signed Chief's Report	April 2023

Up-to-date study schedules will be posted and available to the public on the St. Louis District website. All schedules and missed deadlines will also be submitted in an annual report to Congress.

If you have any questions concerning this correspondence or would like to discuss further, please contact Ms. Susan Wilson, P.E., Deputy District Engineer for Programs and Project Management at (314) 331-8012.

Sincerely,



Kevin R. Golinghorst  
Colonel, U.S. Army  
District Commander

cc:

Mr. Sinan Alpaslan, University City - Director of Public Works

Mr. Jim Cole, MVD Upper District Support Team

Mr. Sharon Sartor, HQUSACE Regional Integration Team