
Appendix C 
 

Construction Cost Estimates 



 
Notes: The unit price estimates included in this appendix will be replaced by the MCACES 
estimate after official selection of the recommended plan. Additionally, all structural alternatives 
leave one or more structures unprotected. These structures would be addressed with some form 
of floodproofing (the cost assumption is dry or wet floodproofing) and that cost is included in the 
unit price estimates. All real estate costs cited in this appendix are sourced from the estimates in 
the Real Estate Appendix (E).  

 
 

                                                  BASIS OF COST ESTIMATE 
 
01.  GENERAL. 
 
The unit price cost estimates have been developed for 3 alternatives on the North Gabouri 
Channel which include: 1) Channel and Bridges, 2) Levee and Channel and 3) Floodproofing 
existing homes.  Unit price cost estimates were also developed for 3 alternatives on the South 
Gabouri Channel which include: 1) Channel and Bridges, 2) Levee and 3) Flood proofing 
existing homes.  The unit price estimates are based on the current design concepts, data and 
quantities for each study alternative, and site information available to date.  Pricing data was 
developed from recent bid information for similar construction contract work in the Ste. 
Genevieve, Missouri vicinity.   
 
02.  CONTINGENCIES 
 
Contingencies were developed using the Abbreviated Risk Analysis for all of the structural and 
non-structural floodproofing alternatives for both the North & South Gabouri Channels.  
 
03.  PLANNING, ENGINEERING AND DESIGN 
 
A rate 15% was applied to each of the alternatives for both the North and South Gabouri 
Channels.  This percentage is based on the St. Louis District’s average cost for planning, 
engineering and design for a General Revaluation Report (GRR). The floodproofing alternative 
PED was determined using $10,000/structure. 
 
04.  CONSTRUCTION MANAGEMENT 
 
These costs have a percentage of 10% applied to each alternative for both the North and South 
Gabouri Creeks.  This percentage is based on the St. Louis District’s average expenditures for 
construction management on a typical contract of this magnitude. The floodproofing alternative 
CM was determined using $5,000/structure. 
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Cost Estimate Summary 
Note: The summary table below includes the real estate, mitigation, and construction costs for each alternative; in 
addition to the calculated contingencies found in the Abbreviated Risk Analysis. 
 
    

    
ST. GENEVIEVE TRIBUTARIES 

NORTH AND SOUTH GABOURI ALTERNATIVES 
    

  ESTIMATED 
DESCRIPTION AMOUNT 

    
North Gabouri Alternatives   
  Channel & Bridges - CH-BR-FP $16,495,000.00  
  Levee & Channel - L2-CH2-FP $10,927,000.00  
  Floodproofing - FP-BO $421,000.00  
    
South Gabouri Alternatives   
  Channel & Bridges - CH-BR-FP $28,996,000.00  
  Levee - GL-FP $5,917,000.00  
  Floodproofing - FP-BO $674,000.00  
    
Recreation Plan $535,000.00  
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