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Location: The East St. Louis levee system is located in St. 
Clair and Madison Counties, IL, along the left descending 
bank of the Mississippi River between river miles 175 and 195 
above the Ohio River. 

Description: The levee system was designed to withstand a 
flood at 54 feet on the St. Louis gage; approximately a 0.2 
percent chance of exceedance (500-year event) and provides 
flood protection to approximately 250,000 residents and over 
$9.9 billion in economic value. The East St. Louis, Illinois, 
deficiency correction project will correct underseepage and 
through-seepage and consists of  new relief wells, grouting  
wood stave relief wells, ditching and pipe collector systems, a 
seepage pump station, a lift station, a variable frequency drive, 
seepage berms, cutoff walls, riverside clay blanket, and 
environmental and archeological mitigation  work. 

Status: Levee system will have a significant risk of failure 
during high water events unless underseepage design 
deficiency and through-seepage corrections are made. The 
system currently does not provide the authorized level of 
protection, which is equivalent to 54’ on the St. Louis 
Mississippi River gauge (approximately a 500-year event) due 
to aged infrastructure and uncontrolled underseepage. 
Rehabilitation of aged infrastructure is complete. Design 
deficiency corrections are underway to address uncontrolled 
underseepage. The sponsor, Southwestern Illinois Flood 
Prevention District Council (FPD), has completed work to 
improve the levee to 1.0 percent chance of exceedance to 
attain 100-year level of protection and maintain FEMA 
accreditation. Incorporation of new project information will 
result in a change to the total project costs for design 
deficiency corrections. Updated project costs are were 
certified in November 2017. The FPD continues to request 
that the Corps mandate the use of Project Labor Agreements 
(PLA) for construction contracts in the geographic area. The 
Army and the Corps delivered as promised on an alternate 
acquisition strategy to address the PLA issue; however, the 
outcome did not meet FPD expectations. The FPD has 
indicated their desire to provide cost share funds as Work in 
Kind (WIK) credit and has developed a plan for designing and 
constructing portions of the authorized project. The FPD 
initiated WIK activities in 2016.   An updated Integral 
Determination Report (IDR) and an amendment to the PPA 
for WIK credit reflecting the new certified project costs will be 
submitted to MVD for review in February 2018.  

Until the PPA amendment is executed, the FPD must provide 
cash to meet their cost share requirement. The FPD has agreed 
to provide cash cost share funds to support the project 
capability.  In the absence of Federal funding, the FPD 
accelerated sponsor funds to the District to maintain progress 
on the project. 
Importance: The East St. Louis levee has high probability of 
failure during significant flood events due to inadequate 
underseepage and through-seepage controls. Serious 
underseepage problems were observed during the 1993 flood. 
Approximately 250,000 residents and $9.9 billion in economic 
value are protected by the levee. 

Risk: Without the deficiency correction project, the levee is 
in danger of failing due to underseepage or through-seepage 
problems during a flood. 

Consequence: A levee failure would have catastrophic life, 
economic, and environmental consequences including 
damages to commercial/heavy industrial development, 
environmental and agricultural losses, spread of hazardous 
and toxic wastes, and significant loss of life. 

 
 
 
 
 
 
 
 

MESD North Pump Station 

Activities for FY 18: Accelerated funds are being used to 
complete design  of 4,200 FL of deep cutoff wall, utilize risk 
informed design on the next increments, and complete the 
IDR and execute the PPA amendment.   

Acquisition Strategy: Pending work plan funds, a deep 
cutoff wall contract could be awarded utilizing the Best 
Value with Trade off acquisition strategy in FY18. 

Activities after FY18:  
Award a construction contract, continue design of authorized 
project, and collaborate with FPD on WIK credit activities. 

Project Sponsor/Customer: Metro East Sanitary District and 
Southwestern Illinois FPD 

Congressional Interest: Senate: Durbin (IL) and Duckworth 
(IL) House: Bost (IL-12), Shimkus (IL-15) and Davis (IL-13). 
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Construction $0 $0 
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