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St. Louis District
Feasibility (CAP Section 208)

city of Louisiana, Missouri, within the Salt River basin, CONTINUING AUTHORITIES PROGRAM
0

Location: The project area is located to the northwest of the ‘ Salt River Section 208 Study Area @ ‘
approximately 100 miles northwest of St. Louis, Missouri. N EEE =

Description: The Pike Grain Drainage and Levee District d & — ooy
approached the St. Louis District, USACE about a log jam ‘ o = i) : \K{*
and shoaling occurring in the Salt River upstream of a railroad ; " e Y
bridge. The Levee District has requested assistance in clearing N et > S

this woody debris to prevent flooding of agricultural land Ry

upstream of the log jam. i e s T

Status: The Federal Interest Determination (FID) will "8 ' =)
determine if there is at least one alternative that would ¢ E S

reduce risk of damage due to flooding and would also be in . e G V
the federal interest to perform a feasibility study. % — P

Issues: The Pike Grain Levee and Drainage District owns ; - G 3
agricultural lands adjacent to and upstream of the project ' : e
area and wants to explore methods for clearing the woody [ vicinity map | | Logond || Locationin Distret |
debris. The Levee District believes the log jam and
shoaling increases risk of damages to adjacent agricultural
lands.
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Importance: With project and funding, there is potential to

reduce flooding impacts to the community in the project . . . ‘
area. Location of project area near the railroad bridge on the Salt

River northwest of Louisiana, Missouri.

Risk: Without the project, there is an increased risk of

damage to agricultural lands in the project area. Activities for FY 22: Perform a FID using federal CAP

funds, and if positive, initiate a Project Management Plan,
Consequence: Without the project, potential for recurring Review Plan, and a Feasibility Cost Sharing Agreement
floods threaten the agricultural lands and structures in and with the Levee District.

around the log jam.
Acquisition Strategy: No contracts scheduled to be

awarded in FY 22.

Activities after FY22: Pending a positive FID,
initiate/continue feasibility report.

Project Sponsor/Customer: The Pike Grain Drainage and Levee
District, Missouri

Congressional Interest: Senate: Blunt & Hawley. House:
Graves (MO-6)

FY 22
Phase Budget

Federal Interest Determination $50,000




