

***ST LOUIS FUSRAP OVERSIGHT COMMITTEE***

***c/o 430 Adams St***

***St Louis, MO 63135***

***314-313-2959***

***rcavanagh@ltcop-stl.org***

**MEMORANDUM**

TO: Oversight Committee Members  
Other Interested Parties

FROM: Richard Cavanagh  
Chairperson

RE: Next Meeting

The next meeting of the St. Louis FUSRAP Oversight Committee will be held on Friday, April 8, 11:30 am, in the trailers on Latty Ave.

Committee members who cannot attend should contact the chairperson to be excused.

Thank you.

:RRC

**ST LOUIS FUSRAP OVERSIGHT COMMITTEE**

**c/o 430 Adams St.**

**St. Louis, MO 63135**

**314-313-2959**

**rcavanagh@ltcop-stl.org**

**Summary of Meeting**

**March 11, 2005**

**Committee Members Present:** Bill Brandes, Michelle Morgenstern, Tom Manning, Sally Price, Ric Cavanagh

**Committee Members Excused:** Jack Frauenhoffer, Jim Grant

**Other Interested Parties:** Mike Zlatic, Eric Gilstrap, Derrick Steen, Jacque Mattingly, Sharon Cotner

The following comments are in addition to the handouts provided by USACE staff at the meeting.

Page 4 – Actually up to 100cy at M1 Plant

Page 5 – Sheetpile wall is along the railroad tracks

Page 6 – above ground storage is to be built on land already cleaned. The water would be in the storage area for about 1.5 years.

Page 7 – some shipping may be required to clean up GIFREHC.

Page 9 – “monumentation” means signage or markers.

Budget discussion: Projections are that SLAPS would be done in 06, SLDS done in 09-10, VP's in approximately 2011, Latty Ave. in 2012, HISS spur also in 2012.

Next Meeting

April 8, 2005

11:30 am

FJSRAP

4/8/05

NAME

ORG

PHONE

E-MAIL

RIC CAVANAGH

314-372-959 riccavanag@hcop.st

TOM BINZ

TTEMI

314-892-6322 Thomas.Binz@TTB&B

JAW TITUS

Amherst airport

314-551-5025

J.M.TITUS@comlert-stc.o

ERIC GILSTRAP

MDNR

314 877 3250 eric.gilstrap@dnr.ma.gov

JIM ZERECA

COE

SHARON'S #

James J. Zerega @  
MUSOZ, USACE ARMY  
MIL

Jaeger Mattingly

USACE

314-260-3924

Sharon Cotner

USACE

314-260-3915

Michael Zlatie St Louis Co. Health 314/615-8910 m.zlatie@stlouisco.mo



US Army  
Corps of Engineers  
St. Louis District


# ***FUSRAP***



Gateway to Excellence

## **St. Louis Oversight Committee Meeting *Corps Update***

**8 APRIL 2005**



1



US Army  
Corps of Engineers  
St. Louis District


## **Agenda**




Gateway to Excellence

- **Mississippi Valley Division**
- **Progress Report**
- **North County ROD**
- **Community Interactions**
- **Taskers**
- **Questions**


2





## Progress Report

### St. Louis Downtown Site (SLDS)



US Army Corps of Engineers  
St. Louis District

Gateway to Excellence

---

- **Characterization Reports**
  - MI Plant 7W; regulator review - Complete - 31 MAR
  - MI Plant 6W; regulator review - Complete - 4 APR
  - MI Plants 3, 8, 9, 11; USACE review thru 15 APR
  - Gunther Salt; regulator review comments due - 9 MAY
- **Remedial Design** - Gunther Salt: MAY 05
- **Remedial Action**
  - DT-10 (Thomas & Proetz): COMPLETE- 10 FEB; PRAR working
  - MI Plant 7 N/S: Prep. - 7 FEB. ~2600 cy shipped
  - Rail Shipments: 3,100 cy shipped (3,500 cy planned for FY05).
- **Post Remedial Action Reports [PRARs]**
  - City of Venice & Midwest Waste/Heintz Steel;  
Regulator review comments due by 9 MAY

4



US Army  
Corps of Engineers  
St. Louis District

## Progress Report St. Louis Airport Site (SLAPS)



Gateway to Excellence

- **Site Work –**
  - ☐ **Phase 6 Sheetpile Wall Construction:** Over 930 ft completed, or 32%
  - ☐ **Excavation/Confirmation/Backfill:** Favorable weather/ground conditions this spring are allowing operations to proceed at near maximum rate.
  - ☐ **Water Storage / Water Treatment:** minimal storage on site.
  - ☐ **New Water Storage Basin:** construction to start shortly.
- **Rail Shipments off SLAPS in FY05...**
  - 32,400 cy (40%) shipped this FY (80,000 cy planned FY05)

5



US Army  
Corps of Engineers  
St. Louis District

## Progress Report Hazelwood Interim Storage Site (HISS)/Latty Avenue / SLAPS VPS



Gateway to Excellence

- **North County Strategy/Plan:**  
*Being developed; path-forward details later this spring.*
- **HISS / Latty Avenue**
  - GIFFREHC property improvement – Sampling to support proposed plan is wrapping up.
  - **Rail Shipments off HISS** – No shipments planned for FY05
- **SLAPS VP's**
  - **Rail Shipments from VP's** – No shipments planned for FY05

6




US Army  
Corps of Engineers  
St. Louis District

## Volume Removed Using Environmental Documents



Gateway to Excellence



Note 1. All volumes are exsitu. Exsitu volume = Insitu volume plus 20% for excavation and 25% for swell prior to Transportation and Disposal  
Note 2. SLDS volumes do not include Inaccessibles

7



US Army  
Corps of Engineers  
St. Louis District

## Progress Report Other Issues



Gateway to Excellence

- **New Transportation Regulations**
  - Request made for DOT exemption, to transport material via gondola cars. not yet finalized.
- **DoE Program POC (Jeff Short)** – No interactions during this timeframe.

8



US Army  
Corps of Engineers  
St. Louis District

## North County ROD Status



Gateway to Excellence

- **Current Status / Recent Events**
  - Draft Final issued to EPA and MDNR on 13 Sep.
  - Comments received 1 Nov.
  - Responses to comments being coordinated with MDNR and EPA.

9



US Army  
Corps of Engineers  
St. Louis District

## Community Interactions



Gateway to Excellence

- **Recent Events**
  - Career Shadowing for Rockwood High Junior – 4 APR
  - TERC [Shaw] Safety Award Luncheon – 7 APR.
- **Upcoming Events**
  - Newsletter ready for mailing.
  - Earth Day... 1 MAY
  - Environmental Conference... 2-5 MAY
  - LLRW Conference... 24-26 MAY

10



US Army  
Corps of Engineers  
St. Louis District

## Taskers



Gateway to Excellence

- Old Taskers

- USACE summary briefing on the North County ROD – TBD.
- USACE to schedule a time w/DOE Office of Legacy Management to brief Oversight Committee on Long-Term Stewardship – TBD.

- New Taskers

11



US Army  
Corps of Engineers  
St. Louis District

## Questions



Gateway to Excellence

Questions? Questions? Questions?

Questions? Questions?

Questions? Questions?

Questions? Questions?

Questions? Questions?

Questions? Questions?

Questions? Questions?

12

# FUSRAP Document Management System

Year ID  
00 4655

Further Info?  
☐

Operating Unit  
St. Louis Sites

Site

Area

MARKS Number  
FN:1110-1-8100g

Primary Document Type  
Public Affairs/Community Relation

Secondary Document Type  
Public Meeting Minutes/Transcripts

## Subject or Title

St. Louis Oversight Committee Meeting Minutes for 8 April, 2005

## Author/Originator

Cavanagh, Ric

## Company

Oversight Committee

## Date

4/8/2005

## Recipient (s)

## Company (-ies)

## Version

Final

## Original's Location

Central Files

## Document Format

Paper

## Confidential File?

☐

## Comments

## SAIC number

## Bechtel ID

## Include in which AR(s)?

- ☒ North County
- ☐ Madison
- ☐ Downtown
- ☐ Iowa

## ETL

810

## Filed in Volume

8

