


Navigation Channel Condition Status Report - 23 October 2014



Key	
◆	Anticipated Dredging Locations
★	Groundings
▲	Dredge Potter
▼	Dredge Goetz
▽	Dredge America
Red	Very Likely to be Problematic Within 4 Weeks
Yellow	Could be Problematic Within 4 Weeks
Green	Problem Resolved

Probable "Hot" Spots Within 4 Weeks / Upcoming Dredging Locations				
River Mile	Estimated Problematic Date	Dredge ETA	Dredge Complete	Dredge
171	28+ Days	10/25/14	10/29/14	Dredge Potter
173.5	28+ Days	10/30/14	11/4/14	Dredge Potter
68	28+ Days	11/5/14	11/8/14	Dredge Potter
195.5	28+ Days	10/26/14	10/31/2014	Dredge Goetz

Please click below to email comments or suggestions:
mvsnavstatus@usace.army.mil