
REPLY TO 
ATTENTION OF: 

DEPARTMENT OF THE ARMY 
ST. LOUIS DISTRICT, CORPS OF ENGINEERS 

9170 LAITY AVENUE 
BERKELEY MISSOURI 63134 

June 9, 2000 

Formerly Utilized Sites Remedial Action Program 

SUBJECT: Federal Facility Agreement, St. Louis and Hazelwood, MO FUSRAP Sites, 
EPA Region VII Docket No. VII-90-F-0005 

Regional Administrator, U.S. EPA Region VII 
ATTN: Mr. Daniel R. Wall, RPM, 
901 North 5th  Street 
Kansas City, KS 66101 

Dear Mr. Wall: 

This is in response to your letter of May 11, 2000, subject as above. 

• 
A schedule for completion of the draft Feasibility Study/Proposed Plan (FS/PP) and 

Record of Decision (ROD) for the St. Louis North County Site is enclosed. Please note 
that the date for submittal of the ROD to USEPA has been changed from December 2000 
to August 2001. This delay is a result of detailed assessments necessary to resolve 
complex and controversial issues involving the draft Feasibility Study and Proposed Plan 
(FS/PP) for the St. Louis North County Site. These issues included assessment of 
Applicable or Relevant and Appropriate Requirements, (ARARs) including 10 CFR 40, 
Appendix A, Criterion 6(6) which was promulgated April 1999 and the requirement to 
simultaneously finalize a FS/PP and Record of Decision for the Madison, Illinois 
FUSIZAP site. The Madison work which used the same personnel as the North County 
efforts, was particularly time sensitive due to the need to perform remediation during an 
anticipated summer 2000 shutdown of the facility. 

Major milestones are the release of the draft FS/PP to the Regulators for review, which 
is scheduled for July 7, 2000, release of the draft ROD to Regulators for review, which is 
scheduled for April 20, 2001, and submittal of a ROD signed by HQUSACE to USEPA, 
which is scheduled for August 29, 2001. 

USACE respectfully requests EPA Region VII concurrence with this schedule. 
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Thank you for your patience and consideration of this matter. If you have any 
questions, please contact me at 314-524-3212. 

Sincerely, 

Enclosure 
	

Sharon R. Coiner 
FUSRAP Program Manager 
St. Louis District Corps of Engineers 

• 
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SLAPS PAM 
NO.10.0010 SLAP Regulators Reviews SLAPS PAM 17AUG99A 01N0V99A 0 

NO.10.0005 SLAP Completion of PAM 17AUG99A 030CT00 119* Z\Completion of PAM 

• ' 

■Ifl Incorporate Comments on SLAPS Pam 

OSLAPS PAM Complete 

NO.10.0020 SLAP Receive Comments on SLAPS PAM from Regulators 01NOV99A 0 

NO.10.0030 SLAP Incorporate Comments on SLAPS Pam 02N0V99A 030CTOO 30 

NO.10.0050 SLAP SLAPS PAM Complete 030CTOO 0 

North County FS/PP/ROD 	 • 

Ito< review/c mment on Draft SLAPS FS/P NO.10.1015 SLAP CX review/comment on Draft SLAPS FS/P 24SEP99A 14JANO0A 0 

NO.10.1005 SLAP North County FS/PP 24SEP99A 13DECOO 168* ANorth County FS/PP 

. NO.10.1030 SLAP Resolve CX Comm on Draft SLAPS FS/PP 250CT99A 10NOV99A 0 

NO.10.1050 SLAP Stakeholder review on Working Draft SLAPS FS/PP 10NOV99A 17N0V99A 0 

NO.10.1040 SLAP lss Working Dft SLAPS FS/PP to Stakeholders 10NOV99A o 

NO.10.1052 SLAP Resolve SH Comm on Working Draft SLAPS FS/PP 18N0V99A 23N0V99A 0 

NO.10.1054 SLAP lss Oft SLAPS FS/PP to HQ for Written Approval 23N0V99A 0 

NO.10.1055 SLAP Incorp CX comments to Working Draft SLAPS FS/PP 14JANO0A 30JUNO0 54 Incorp CX comments to Working Draft SLAPS FS/PP 

• Recv all CX bomments on Draft SLAPS FS/PP 

APosition Paper to CX & HQ 

Akcx Comments Resolved 

AGLIncorp CX Resolutions into Draft FS/PP 

• Issue Draft SLAPS FS/PP to Reg. 

NO.10.1020 SLAP Recv all CX Comments on Draft SLAPS FS/PP 14JAN00A 0 

NO.10.1065 SLAP Position Paper to CX & HQ 19MAY00* 19MAY00 1 

NO.10.1075 SLAP CX Comments Resolved 22MAY00 30MAY00 6 

NO.10.1068 SLAP Incorp CX Resolutions Into Draft FS/PP 31MAY00 07JULOO 27 

NO.10.1056 SLAP Issue Draft SLAPS FS/PP to Reg. 07JULOO o 

NO.10.1058 SLAP Reg review/comment on Draft SLAPS FS/PP 10JULOO 01SEPOO 40 

_ 

Public Reviev 

rIAReg review/comment on Draft SLAPS FS/PP 

• Recv Draft SLAPS FS/PP Comm from Reg 

41a.MVS lncorp Reg Comments to SLAPS FS/PP 

Amvs Issues Revised Draft FS/PP to MVD 

• MVD Forwards Revised Oft SLAPS FS/PP to I 

ki.HQ/CX Rev/Cmt on Revised Draft SLAPS F: 

• Recv Revised Draft SLAPS FS/PP Cmt from 
. 

ATAIncorp HCt/CX Cmt & Recv Apprv to Issue 

• Issue Anal SLAPS FS/PP to Public 

of Final SLAPS FS/PP,A 

PPublIc Meeting SLAPS FS/PP 

• Close of Public Comment Period SL/ 

NO.10.1060 SLAP Recv Draft SLAPS FS/PP Comm from Reg 01SEPOO 0 

NO.10.1070 SLAP MVS Incorp Reg Comments to SLAPS FS/PP 05SEPOO 25SEPOO 15 

NO.10.1100 SLAP MVS Issues Revised Draft FS/PP to MVD 26SEPOO 020CTOO 5 

NO.10.1080 SLAP MVD Forwards Revised Oft SLAPS FS/PP to HQ/CX 020CTOO 0 

NO.10.1082 SLAP HO/CX Rev/Cmt on Revised Draft SLAPS FS/PP 030CTOO 160CTOO 10 

NO.10.1084 SLAP Recv Revised Draft SLAPS FS/PP Cmt from HQ/CX 160CTOO 0 

NO.10.1086 SLAP Incorp HQ/CX Cmt & Recv Apprv to Issue to Public 170CTOO 06NOV00 15 

NO.10.1088 SLAP Issue Final SLAPS FS/PP to Public 06N0V00 0 

NO.10.1090 SLAP Public Review of Final SLAPS FS/PP 07NOV00 13DECOO 25 

NO.10.1120 SLAP Public Meeting SLAPS FS/PP 30NOV00 30NOV00 1 

NO.10.1110 SLAP Close of Public Comment Period SLAPS FS/PP 13DECOO 0 

Project Start 	 01SEP97 

Project Finish 	 29AUG01 

Data Date 	 01MAY00 

Run Dale 	 OBJUNO0 

°Primavera Systems. Inc. 
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North County ROD 	 • 	 _ 	 - 

/A VD Forwards Proposed NC ROD to HQ/CX/MVD NO.10.1500 SLAP MVD Forwards Proposed NC ROD to HQ/CX/MVD 17APROO 21APROO 5 

NO.10.1190 SLAP North County ROD 17APROO 29AUG01 349*  A 	 AN. 

HQ/CX/MVD R 

Incorp HQ/CX/ 

HQ Ap 

MV 

Al,Prepare Working Copy NC ROD/R 

• Issue Working Copy NC Res/ROD 

MVS NC Resp Summ/ROD WI 
_ 

• Rec Corn from MVS on Workin 

A_ARes/ Incorp MVS corn on 

• Issue Wrking Copy NC ROI 

aview of Working Copy NC ROD/Resp.C—A 

• Recv HQ/CX/MVD Cmt 

VD Cmts on Wrking Copy NC ROD/RespA7A 

roves Draft ROD for Release as a MilestoneA 

MVS Issue Draft ROD to EPA/MDNRA 

EPA/MDNR Draft ROD ReviewA—A 
MVS Receives & Resolves EPA/MDNR CommentsA 

Revise/Coordinate EPA/MDNR Cmts vv/ HQ/CX/MVDAA 

Issue Proposed ROD to HQ/CX/MVD for Review. 

HQ/CX/MVD Review Proposed NC RODAtA, 

HQ/CX/11AVD Issue Cmts to MVS on Proposed NC ROD. 

MVS Res/Incrp HQ/CX/MVD Cmts on Proposed NC RODAVA 

MVS Coordinates with EPA on Proposed NC ROD, 

MVS Submits Prop NC ROD to MVD (CX Info Only). 

MVD Forwards Proposed NC ROD to FIC/A 

HQ Signs NC ROD and Mails,a 

NO.10.1210 SLAP Prepare Working Copy NC ROD/Resp Sum 13NOV00 27DECOO 30 

NO.10.1220 SLAP Issue Working Copy NC Res/ROD to MVS for Rev 27DECOO 0 

NO.10.1230 SLAP MVS NC Resp Summ/ROD Working Copy Review 28DECOO 25JAN01 20 

NO.10.1240 SLAP Rec Corn from MVS on Working Copy NC RES/ROD 25JAN01 0 

NO.10.1250 SLAP Res/ Incorp MVS corn on Working Copy NC RES/R 26JAN01 22FEB01 20 

NO.10.1260 SLAP Issue Wrking Copy NC ROD/Resp Summ to HQ/CX/MVD 22FEB01 0 

NO.10.1270 SLAP HQ/CX/MVD Review of Working Copy NC ROD/Resp 23FEB01 22MAR01 20 

NO.10.1280 SLAP Recv HQ/CX/MVD Cmts on Working Copy NC ROD/Resp 22MAR01 0 

NO.10.1290 SLAP Incorp HQ/CX/MVD Cmts on Wrking Copy NC ROD/Resp 23MAR01 12APR01 15 

NO.10.1470 SLAP HO Approves Draft ROD for Release as a Milestone 13APR01 19APR01 5 

NO.10.1480 SLAP MVS Issue Draft ROD to EPA/MDNR 20APR01 23APR01 2 

NO.10.1410 SLAP EPA/MDNR Draft ROD Review 24APR01 19JUN01 40 

NO.10.1490 SLAP MVS Receives & Resolves EPA/MDNR Comments 20JUN01 26JUN01 5 

NO.10.1440 SLAP MVS Revise/Coordinate EPA/MDNR Cmts w/ HQ/CX/NIVD 27JUN01 11JUL01 10 

NO.10.1380 SLAP Issue Proposed ROD to HQ/CX/IV1VD for Review 11JUL01 0 

NO.10.1390 SLAP HQ/CX/MVD Review Proposed NC ROD 12JUL01 25JUL01 10 

NO.10.1400 SLAP HQ/CX/MVD Issue Cmts to MVS on Proposed NC ROD 25JUL01 0 

NO.10.1420 SLAP MVS Res/incrp HQ/C)UMVD Cmts on Proposed NC ROD 26JUL01 15AUG01 15 

NO.10.1460 SLAP MVS Coordinates with EPA on Proposed NC ROD 26JUL01 15AUG01 15 

NO.10.1430 SLAP MVS Submits Prop NC ROD to MVD (CX Info Only) 15AUG01 0 

NO.10.1510 SLAP MVD Forwards Proposed NC ROD to HO 16AUG01 22AUG01 5 

NO.10.1450 SLAP HQ Signs NC ROD and Mails 23AUG01 29AUG01 5 
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Cataloging Form 
{Technical/Project Managers fill in C through G, K through Q. RM completes other fields) • 

A. Document ID Number: Assigned by database 

C. Operable Unit (Choose One): 
USACE 
St. Louis Sites 
Downtown 
North County 
Madison Sites 
Inaccessible Areas 
PRP 
Oversight Committee 

E. Area (Optional): 

00 -AO 	B. Further Information Required?: 

D. Site (Optional): 
SLDS VPs 
Mallincicrodt 
SLAPS 
SLAPS VPs 
CWC 
HISS 
Madison 

0
0

0
0

1
9

0
0
0

 

0
0

0
0

0
0

0
 

Remedial Action 
Public Affairs/Community Relations 
Congressional Relations 
Freedom of Information Act 
Real Estate 
Project Management 

F. Primary Document Type (Choose One 

0 
0 

ement Recor 
Removal Response 
Remedial Investigation 
Feasibility Study 
Record of Decision 
Remedial Design 

0 

0 
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G. Secondary Document Type (see back ofform): 	etiwahe,seer-w4.-ez 
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